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SECTION-1 

 

 

 

 

OFFICE OF THE GENERAL MANAGER 

WATCO SEWERAGE DIVISION, UNIT-V, BHUBANESWAR 

E-mail- pe_bs@owssb.in  

* * * * * * 

NOTICE INVITING TENDER (NIT) FOR THE WORK 
“Construction of MHPS at Munda Sahi, Zone-I, under SD- VI (MHPS-13)” 

NATIONAL COMPETITIVE BIDDING THROUGH e-Procurement 
Bid Identification No. 09 (3)/2023-24 Dt.30.10.2023,  

 

The General Manager, WATCO, Sewerage Division, Bhubaneswar on behalf of 

Governor of Odisha invites Percentage Rate Bids through e-Procurement in conformity 

with the terms and conditions of the Detailed Tender Call Notice (DTCN) in Single Bid 

system from “B Class Contractor” registered with the Odisha State Government and 

Contractors of equivalent grade / class registered with Central Government / any other State 

Government / MES / Railways and Companies or Reputed Engineering Farms registered as 

“B” class contractor to be eventually drawn up in the standard P1 Contract Form.  The 

bid should be submitted on-line in the website www.tendersorissa.gov.in by eligible 

class of contractors. The bidders should have the necessary Portal Enrolment (with his own 

Digital Signature Certificate). The registered bidders of outside Odisha can also participate in 

this process, after necessary Portal Enrolment, but shall have to subsequently undergo 

registration with the appropriate authority of the State Government before signing 

agreement.  
 

Sl. 
No. 

Name of the work Value of 
Work 

( In Lakh ) 

Bid Security 

(EMD) 
(In Rs.) 

(Online) 

Class of 
Contractor 

Period of 
Completion 

Cost of Bid 

Document + 

GST @ 18% 

(in Rs.) 

(Online) 
1 2 3 4 5 6 7 

1. Construction of MHPS 
at Munda Sahi, Zone-I, 
under SD- VI (MHPS-

13) 

Rs.42.14 Rs.42140.00 “B” Class 
Contractor 

4 Months 7080/- 

 
2. Mode of Submission of tender: Tender should be submitted online in 

www.tendersodisha.gov.in. 
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3. The bidders desirous to participate in bidding must possess compatible Digital Signature 
Certificate of Class-II or Class-III and should follow the changes/ modifications/ addendum to 
DTCN if any.  

  
4. The bidder should make payment through online receipt towards Tender Paper Cost. No off 

line receipt of Tender Paper Cost will be allowed in e‐procurement portal of Government of 
Odisha. 

 
5.  The original documents i.e. . Affidavits, Undertakings & Certificates as per the Schedules and 

Annexure of DTCN that have been uploaded by the bidder in the e-tender website should be 
submitted for verification during evaluation.  

 
6. Critical Dates:- 

SN Description Critical Dates 

(i) Period of availability of tenders on-line : From 11.00 AM of Dt. 04.11.2023 
 to 5.00 PM of Dt. 14.11.2023 

 

(ii) Last date & time of seeking clarification  : 5.00 PM of Dt. 07.11.2023 
 

(iii) Last date & time of bidding on-line : 5.00 PM of Dt. 14.11 .2023 
 

(iv) Date & time of opening of Bid : 12.30 PM of Dt. 15.11.2023 

7.  The Bidder should have not been black listed by any Govt / Govt. Undertaking on the bid 
opening date. Self-declaration certificate by Bidder in the form of Affidavit is to be submitted.  

8.  The bid for the work shall remain open for acceptance for a period of 120 (One Hundred 
Twenty) days from the date of opening of bids. If any Bidder / Tenderer withdraws his bid/ 
tender before the said period or makes any modifications in the terms and conditions of the 
bid, the said earnest money shall stand forfeited. 

9.   Bids from Consortium / Unincorporated Joint Venture is not acceptable. 

10.  Other details can be seen in the bidding documents, which is available in website 
www.tendersorissa.gov.in. 

 

11.  All amendments, time extension, clarifications etc. will be uploaded in the website only. 
Bidders should regularly visit the above website to keep themselves updated. 

 

12. Authority reserves the right to reject any or all the tenders without assigning any reasons  
thereof.    

   

13.  Name and Address of the Officer Inviting Bids 

 OFFICE OF THE GENERAL MANAGER,  
WATCO, SEWERAGE DIVISION BHUBANESWAR,  
2ND FLOOR, PHEO BUILDING, UNIT – V,  
BHUBANESWAR – 751 001, ODISHA.  
E-MAIL : : pe_bs@owssb.in  
             Sd/- 

                     GENERAL MANAGER  
                                                                          WATCO, SEWERAGE DIVISION, 
                                                                                                  BHUBANESWAR. 
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CHECK LIST TO BE FILLED UP BY THE BIDDER 

Name of the Work: “Construction of MHPS at Munda Sahi, Zone-I, under SD- VI 

(MHPS-13)” 

 
 

Sl. 
No 

Particulars Reference to 
Clause no. 

Whether furnished Reference to 
Page no. Yes No 

01.  Cost of tender paper in case of down loading 

Rs.7080.00 (Online remittance) 

 

As per TCN    

02.  Bid Security (EMD) for Rs.42140.00 
(Online remittance) 

D.T.C.N Clause 
No.2(B)23.1  

 
 

   

03.  Copy of valid Registration Certificate  D.T.C.N Clause 
No.2(A).a.v 

  

   

04.  Copy of valid GST Registration Certificate 
 

D.T.C.N Clause 
No.2(A).a.iii 

 

   

05.  Copy of PAN Card  D.T.C.N Clause 
No. No.2(A).a.iv 

 

   

06. 
(a)  

Information regarding current litigation, debarring / 
expelling of the tender or abandonment of the work 
by the tenderer 
 

Schedule-C     

(b) Declaration Schedule-D 
 

 
 
 

  

(c)  Affidavits  
 

Schedule-E 
 

 
 
 

  

(d) Structure & Organisation Schedule-A 
 

   

(e)   Tools & Plants and machineries as per the 
requirement in Schedule-B. (Proof of ownership of 
Tools & Plants and machineries is to be furnished in 
shape of copy of invoices / required sale deed 
incase of 2nd purchase / required lease deed with 
owner ship documents of the leaser.  
 

Schedule-B     

07 Construction Schedule/Bar chart Sec-04, 
Clause 4.14  
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CONTRACT DATA 
A. GENERAL INFORMATIONS 

S N Item Details 

1  Bid Identification No.  09(3)/2023-24 Dt.30.10.2023 

2  Name of the Work.  Construction of MHPS at Munda Sahi, Zone-I, 
under SD- VI (MHPS-13) 

3  Officer inviting tender.  General Manager, WATCO Sewerage Division, BBSR 

4  General Manager concerned with head 
quarters authorised as Engineer-in-charge 
of this work.  

General Manager, WATCO Sewerage Division, BBSR  

5  General Manager with head quarter  General Manager, WATCO Sewerage Division, BBSR 

6  Accepting Authority  General Manager, WATCO Sewerage Division, BBSR 

7  Estimated Cost  Rs.42.14 Lakhs  
B. BID INFORMATION 

8  Intended completion period/Time period  
assigned for Completion 

4 (Four)  Months 

9  Last Date & time of submission of Bid  17.00 Hrs. of 14.11.2023 
 

10  Cost of Bid Document  
(To be Remitted Online) 

Rs.6000.00 + 18% GST 
 

11 Bid Security (EMD) 

(To be Remitted Online) 
Rs.42140/- 
 

12 Additional Performance Security  

i) Amount Sl 
No. 

Differential Cost i.e., 
Estimated Cost put to 

tender minus the 
Quoted Amount 

Additional Performance 
Security to be deposited 

by the Successful bidder 

i Below 5% No Additional Performance 
Security 

ii From 5% and above and 
below 10% 

50% of (difference between 
estimated cost put to tender 
and Bid Amount) 

iii From 10% and above 150% of (difference between 
estimated cost put to tender 
and Bid Amount) 

As per amendment Circular No.4559/W, Bhubaneswar dt. 
05.04.2021 of Govt. of Odisha Works Department. 

  

ii) Pledged in favour of  General Manager, WATCO Sewerage Division, BBSR 

iii) Payable at  Bhubaneswar 

iv) Type of instrument   As specified in the Bid document  

13 Bid validity period   120 days after opening of Bid 

14  Minimum period of contract / agreement / 
lease deed of equipment and machineries. 

4 (Four) Months 

15  Currency of Contract   Indian Rupees 

16 Language of Contract  English  

C. Agreement Information 

1 Execution of agreement The successful bidder is to execute the agreement separately 
with General Manager WATCO Sewerage Division , 

Bhubaneswar 
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SECTION- 2(A) 
 

DETAILS OF THE DOCUMENTS TO BE FURNISHED  
FOR ONLINE BIDDING 

 
 
(a) Scanned copies of the following documents to be up-loaded in appropriate place in PDF format in the website 

www.tendersorissa.gov.in failing which the tender will be cancelled. 
 

i. Remittance of Cost of Bid Document (Online). 

ii. Remittance of Bid Security (EMD) (Online). 
 

iii. GST Registration Certificate. 

iv. PAN Card. 

v. Registration certificate. 

vi. Affidavit / Declaration regarding : Correctness of certificates / no relation certificate/ Acceptance of tender 
conditions / free from criminal proceedings etc ( Schedule-E & D) 
 

vii. Letter of submission of tender. 

viii. BAR CHART SHOWING SCHEDULE OF EXECUTION OF WORK 

ix. Any other relevant required document, if any. 

x. Non submission of any other documents as per clauses not relevant to the nature of the work as per BOQ 
will not be consider for rejection 
 
 

(b) Scanned Copies of the Certificates / Formats showing details of information to be furnished as per the enclosed 
formats should be uploaded in appropriate place after converting the same to PDF.  

 
Schedule A - Structure & Organisation. 

Schedule B - List of plant & equipment proposed to be deployed in the work. 

Schedule C - Information regarding current litigation/debarment etc. 

Schedule D - Declaration. 

Schedule E - Affidavit. 

Schedule F - Project Completion. 

Schedule G - Bank Guarantee. 

Schedule H -  Any other information 

 
(The details of the Format is enclosed in the DTCN) 

 

 
(c) Uploaded documents of valid successful bidders will be verified with the original before acceptance of offer. 
 

  
(d) DTCN is not to be uploaded by the bidder. The bidder has to only agree / disagree on the conditions in the DTCN. 

The bidders, who disagree on the conditions of DTCN, can not participate in the tender. 

 
 

(e) Cost of Bid Document & Bid Security amount (EMD) will be paid on online mode by the Bidder, failing which the 
bidder will be disqualified. 
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SECTION- 2(B) 
INSTRUCTIONS TO BIDDERS 

A. GENERAL 
1. Definitions: 

(a) “Employer” means the WATCO of the Government of Odisha represented by the General Manager, WATCO 

Sewerage Division, Bhubaneswar or his authorised representative with whom the selected Contractor 
signs the contract for the services.  
 

(b) “Contractor” / Bidder / Farm / Engineer Farm / Company carry the same meaning through out the DTCN and 
Contract. 

 

(c) “Contract” means the contract / agreement signed by the parties along with all attached documents listed in 
the DTCN (Tender Document Part-I & II). 

 
(d) “Data Sheet” means such part of the Instructions to Contractor as are used to reflect assignment conditions 

and evaluation of the bid. 
 
(e) “Day” means a calendar day. 
 
(f) “Government” means the Government of Odisha. 
 
(g) “Instructions to Bidders (Section-2(B) of DTCN) means the document which provides all information needed to 

prepare their proposals. 
 
(h) “TCN” (Section-1 of the DTCN) means the Letter of Invitation being sent by the Employer. 
 
(i) “Personnel” means professionals and support staff provided by the Contractor and assigned to perform the 

services in full or in any part thereof. 
 
(j) “Proposal” means the Technical Proposal and the Financial Proposal (Tender Document). 
 
(k) “DTCN” means the Detailed Tender Call Notice prepared by the Employer for the selection of contractor.  
 
(l) “Govt”., means Govt. of Odisha or Govt. of India as the case may be. 
 
 

2. Introduction / Selection Procedure: 
The Employer named in the Data Sheet will select a contract farm to execute the work as described in the scope 
of work and in the Data sheet. 

 

The Contractor shall bear all costs associated with the execution of the work on Percentage Bids. The 
Employer is not bound to accept any proposal, and reserves the right to annul the selection process at any time 
prior to contract award without thereby incurring any liability to the Contractor. 

 
3.        Location of the Project:  

The place of action is at Munda Sahi, Bhubaneswar  of Khurda District in the State of Odisha. 
 

 

4.        Source of Funding: 

The work will be funded by WATCO.  
 

5.       Eligibility: 
5.1.     A Bidder shall be deemed to have the nationality of India. 
  

5.2.  Government-owned enterprises shall be eligible only if they can establish that they are legally and 
financially autonomous and operate under commercial law. 

 

5.3. Registered Contractor of ‘B’ Class Contractors of Odisha State PWD or equivalent class of CPWD / 
Railway / MES / Central or other State Govt. and Reputed Engineering Farms.  Proof of registration is to 
be furnished along with the tender. 
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6. History of Litigation and Criminal Record: 
6.1. If any criminal cases are pending against the Contractor (him / her / partners) at the time of submitting 

the tender, then the tender shall be summarily rejected. In such a case, the Contractor shall submit an 
affidavit to the effect that the history of litigation, criminal cases pending against him/her/partners 
furnished by him/her is true. 

 

6.2. In case it is detected at any stage that the affidavit is false, he will abide by the action taken by the 
General Manager, WATCO Sewerage Division, Bhubaneswar without approaching any court 
whatsoever for redress.  He will however, be given suitable opportunity to offer his explanation before 
action is taken against him. 

7. The Contractor has to furnish a declaration that no near relatives are working in the cadre of an Assistant Engineer 
/ Assistant General Manager and above in the Organisation of Public Health Engineering Organisation (PHEO) of 
State of Odisha. 

8.  Other Requirements: 

8.1. Even if the Contractor meets other criteria, his tender shall be summarily rejected if he is found to have 
misled or made false representation in the form of any of the statements submitted in proof of the 
eligibility and qualification requirements. 

 

 

8.2. The tender shall also be summarily rejected if he has a record of performance such as absconding from 
work, works not properly completed as per contract, inordinate delays in completion, financial failure.  

 

 

8.3. In addition to the above, even while executing the work, if it is found that he produced false / fake, 
certificates in his tender, he will be blacklisted. 

 

 

8.4 The bidders who have in last 3 financial years applied for / are undergoing Corporate Debt Restructuring 
(CDR)/Strategic Debt Restructuring (SDR) or facing recovery proceeding from Financial Institutions or 
those are facing Sickness and under consideration of Board for Industrial & Financial Reconstruction 
(BIFR) are not eligible for qualification. Self declaration Certificate by the bidder in the form of affidavit is 
to be submitted.   

 
 

9. Original Certificates: 
Original documents/certificates shall be produced as and when required to verify the copies of statements and 
other information furnished along with tender. Failure to produce original documents in time will lead to 
disqualification. 

 

 

10. Cost of Tendering: 
The Contractor shall bear all expenses associated with the preparation and submission of his tender. General 
Manager, WATCO Sewerage Division, Bhubaneswar shall in no case be responsible or liable for 
reimbursement of such expenses. 
  

 

11.     Site Visit: 
The contractor is advised to visit and examine the site area and its surroundings and obtain for himself all 
information that may be necessary for preparing the tender and quoting rates at his cost and responsibility.  
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B. TENDER DOCUMENTS 
 

12. Tender Documents: 

12.1. A set of Tender Documents comprising of the DTCN & BOQ includes the following together with all 
Addenda thereto, which may be issued in accordance with Clause 2(B) 13 and Clause 2(B) 14. 

 

Section Description 
DTCN Part – I: General  & Technical- Bid 

Section-1 Notice Inviting Tender 
 

Section-2(A) Details of the Documents to be Furnished for Online Bidding 
 

Section-2(B) Instructions to Bidders 
 

Section-2(C) Data Sheet 
 

Section-2(D) Letter for Submission of Tender 
 

Section-3 Conditions of Contract 
 

Section-4 Special Conditions of Contract 
 

Section-5 Scope of Work 
 

Section-6 Technical Specifications & Design Criteria 
 

Schedule-A to H Formats for furnishing Information by the Bidder 
 

Annexure-I Guidelines/Procedure to be followed in introduction of e-Procurement in Govt. 
of Odisha 
 

Appendix - II 
Procedure for Electronic Receipt, Accounting and Reporting of Cost of Tender 

Paper and Earnest Money Deposit on submission of bids 

DTCN Part – II: Bill of Quantity 

  
12.2. The Contractor is expected to examine carefully all instructions, terms of reference, tender conditions, forms, 

appendices to tender, addenda in the tender documents.  Failure to comply with the requirements of tender 
submission will be at the contractor’s own risk.  

 
13. Clarification of Tender Documents: 

The Contractor shall carefully examine the tender documents and be fully informed of all the conditions and 
matters, which may in any way affect the work or the cost thereof.  Should a Contractor find any discrepancy in or 
omission from the specification or any other of the tender documents or should he be in doubt as to their 
meaning, he should immediately address a clarification online as per the critical dates mentioned in the 

DTCN. 
 

14. Amendment of Tender Documents: 
14.1. At any time prior to the dead line for submission of tenders, General Manager, WATCO Sewerage Division , 

Bhubaneswar may for any reason, whether at its own initiative or in response to the clarifications requested by 
the prospective Contractor, modify the tender documents by issuing an Addendum.   

 
14.2. Such addenda will be notifying in the website and will be binding upon them.  
  
14.3. In order to afford prospective Contractor reasonable time to take such addenda into account in preparing their 

tenders, General Manager, WATCO Sewerage Division, Bhubaneswar at his discretion, may extend the 
dead line for the submission of tenders, if necessary. 
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C. PREPARATION OF TENDER DOCUMENT 

Guidelines for preparation of bids on line mode has been issued by Government in Works 

Department letter No.1027 dated 24.01.09 and appended at last part of this document. The bidders 
are required to go through the procedure before preparation of bids. 
 

15. Language of the Documents: 
All documents relating to the Tender shall be in the English language. 
  

16. Documents Comprising the Tender: 

(a) Detailed Tender Call Notice(DTCN) 

(b) Bill of Quantities. 

(c) All documents stipulated elsewhere in the DTCN. 
 

17. Sufficiency of Tender: 
The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of 
his tender for the services to be provided and of the prices quoted in the financial bid, which shall cover all his 
obligations under the contract and all matters and things necessary for the successful accomplishment of the 
work. 

 

18. Preparation of Proposal: 
18.1. The Proposal [see Section-2(B) Clause 1(J)] as well as all related correspondence exchanged by the 

employer & the Contractor shall be written in the language specified in the Data Sheet. 
 

18.2. In preparing the proposal, the Contractor is expected to examine in detail the documents comprising the 
DTCN. Material deficiencies in providing the information requested may result in rejection of a proposal. 

 

18.3. Site Inspection by tenderer.  
The tenderer shall inspect the site at his own cost and shall satisfy himself with regard to the nature and 
extent of the work involved, the actual site conditions, existing facilities and shall collect any other 
information which may be required before submitting the tender. Any further data required during 
execution of the work / scheme shall be ascertained by the contractor at his own cost. 

 

19. Technical Proposal Format and Content: 
The Contractor should have sufficient man power to execute & complete the work within the time schedule. He 
should have sufficient financial background / machinery and equipment required for execution of the work / free 
from litigation / have good working record of completion of the works in time. It may be noted that the contractor 
should satisfy the minimum eligible criteria for award of Contract.  The Technical Proposal shall provide the 
information indicated in the following paragraphs [clause 2(B) 19.1 to 2(B)19.8] using the attached Standard 
Forms. A page is considered to be one printed side of A4 or letter size paper. 

 

19.1 The Contractor has to furnish the structure & organisation details in Schedule-‘A’. 

19.2 A description of the approach, methodology and work plan for performing the assignment. 

19.3 The list of the key machinery & equipment to be deployed in the work with owner proof or agreement 

with the rightful owner in Schedule- ‘B’. 
 

19.4 Copy of GST Registration Certificate. 

19.5 Copy of PAN Card. 

19.6 Copy of Contractor’s Registration Certificate. 

19.7 General Power of Attorney if required in favour of the authorised signatory. 

19.8 Other information as required. 
 

20. Bill of Quantities:  
20.1. The Contractor shall quote his rates on prescribed form of the Bill of Quantities (BoQ) already supplied in 

the Tender.  
 

20.2. The offer shall be inclusive of all costs associated with the assignment including cost of all materials to be 
utilized as per scope of work cost of T&P, consumables, infrastructure backup etc. The offer shall also 
be inclusive of all duties, levies, taxes of the Central and State Govt. Further it shall also include all other 
expenses incidental thereto for successful accomplishment of the assignment in conformity with the 
DTCN.  
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20.3. The contractor should make realistic assessment of the exhaustive nature of work and the extent of 
expert technical and managerial inputs and resources required to carry out the work diligently to 
complete the work within the stipulated time and quote their offer accordingly. 

 

20.4. The rate quoted by the farm shall be farm. 
 

21. Tender Validity: 
21.1. The proposal must remain valid for 120 (One Hundred Twenty) days from the date of opening of Bid.  

 

21.2. A Contractor agreeing to the request of extending the validity period of the proposal will not be required 
or permitted to modify his tender, but will be required to extend the validity of his EMD. 

 

22. Authorisation, Corrections, Erasures etc. in Tender Papers: 
22.1. The tender document shall be digitally signed by a person duly authorized to do so.  Proof of 

authorization shall be furnished in the form of a certified copy of Power of Attorney, which shall 
accompany the tender. 

  

22.2. The completed tender shall be submitted without any alterations, inter-relations or erasures except those 
which accord with instructions given by the General Manager, WATCO, Sewerage Division, 
Bhubaneswar. 

 

22.3. Only one tender shall be submitted by a contractor.  Submission of bids through e-Procurement portal 
the system shall consider only the last bids submitted through portal. 

 

23. Earnest Money Deposit / ISD / SD / Additional Perform Security & GST Registration: 
23.1. Earnest Money Deposit: 

The Earnest Money Deposit (EMD) of Rs.42140/- shall be remitted on online mode. Tenders 

without EMD or with Part EMD or EMD in any other form shall not be accepted and such 

tenders shall be out rightly rejected. 
 

23.2. Return of EMD: 

The Bank will remit the Earnest Money Deposit on submission/ cancellation of bids to respective 
bidder’s accounts as per direction received from TIA through e-procurement system. (as per the 
Appendix-II of DTCN). 

 

The earnest money given by other one parties (L2) except one whose tender is accepted shall also be 
refunded within 15 (Fifteen) days of the acceptance of the tender (as per the Appendix-II of DTCN). 

 

EMD shall also be returned to the unsuccessful bidders of General & Technical Bid (Part–I of tender 
documents) after finalisation of its evaluation (as per the Appendix-II of DTCN). 

 
23.3. Initial Security Deposit: 

The successful Tenderers, after receipt of formal order shall have to furnish Initial Security Deposit (ISD) 
equal to 2% (two percent) of the accepted value of the tender in shape of NSC/Postal Saving Pass 
Book /Post Office Time Deposit /Kishan Vikash Patra/Deposit Receipt in Schedule Bank duly pledged in 
favour of the General Manager, WATCO, Sewerage Division, Bhubaneswar payable at 
Bhubaneswar within 7(seven) days of receipt of intimation failing which their tender shall be cancelled 
with the forfeiture of EMD. 

 

23.4. Additional Performance Security: 
Sl 

No. 
Differential Cost i.e., Estimated Cost put 

to tender minus the Quoted Amount 

Additional Performance Security to be 
deposited by the Successful bidder 

i Below 5% No Additional Performance Security 

ii From 5% and above and below 10% 50% of (difference between estimated cost put to 
tender and Bid Amount) 

iii From 10% and above 150% of (difference between estimated cost put to 
tender and Bid Amount) 

As per amendment Circular No.4559/W, Bhubaneswar dt.05.04.2021 of Govt. of Odisha 
Works Department. 

 

On intimation from the tender inviting authority, the Successful bidder shall submit the required amount 
of Additional Performance Security in shape of NSC/ Postal Saving Pass Book /Post Office Time Deposit 
/Kishan Vikash Patra /Deposit Receipt in Scheduled Bank duly pledged in favour of General Manager, 

WATCO Sewerage Division, Bhubaneswar Payable at Bhubaneswar before issuance of Letter of 
Acceptance (LoA).   
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23.5. GST Registration Certificate / GSTIN: 

Tenderers are required to submit attested copies of valid GST Registration Certificate / GSTIN.   
  

23.6. Security Deposit 

In addition to that 5% of gross value will be deducted from bill(s) of the contractor toward Security 
Deposit (SD) which will be refunded after the defect liability period subject to payment of final bill. 

 
23.7. The EMD shall be forfeited, if, (a) a contractor withdraws the tender during the validity period of tender 

or (b) if the firm fail to furnish ISD within due time or (c) the successful tenderer fails to sign the 
Agreement for whatever reason. 

 

23.8. In consideration of the General Manager, WATCO, Sewerage Division, Bhubaneswar to investigate 
and to take into account each tender and in consideration of the work thereby involved, all earnest 
money deposited by the tenderer will be forfeited in the event of such tenderer either modifying or 
withdrawing his tender at his instance within the validity period. 

 
 

24. Signing of Tenders / Bid 
All tender documents will be signed digitally with Digital Signature Certificate (DSC). The online bidder shall 
digitally sign on all statements, documents, certificates, uploaded by him, owing responsibility for their correctness 
/ authenticity as per IT Act’2000. If any of the information furnished by the bidder is found to be false / fabricated 
/ bogus/ Bid security shall stand forfeited and the bidder is liable to be blacklisted. 

 

24.1 If the tender is made by an individual, it shall be signed with his own Digital Signature Certificate (DSC). 
 

24.2 If the tender is made by a corporation / company, it shall be signed by a duly authorized officer who shall 
produce with his tender satisfactory evidence of his authorization.  Such a corporation / company may be 
required before the contract is executed, to furnish evidence of its corporate existence. 

 

The tender shall contain no alterations or additions, except those to comply with instructions 
issued by the Tender Inviting Officer, or as necessary to correct errors made by the Tenderer, in which 
case all such corrections shall be digitally signed.  

  
24.3 No alteration made by the tenderer in the contract form, the conditions of the contract, statements / 

formats accompanying the tender shall be recognized and in case of any alterations made by the 
tenderer, the tender will be void. 
 

24.4 All documents furnished by the contractor along with the tender are to be digitally signed by the bidder. 
 

25. Clarification on and Amendment to DTCN Document: 

 25.1. Contractor may request a clarification to any clause of the DTCN documents up to the number of days 
indicated in the Data Sheet before the proposal submission date. Any request for clarification must be 
sent online in the portal. The Employer will respond to this online through the same portal. Should the 
Employer deem it necessary to amend the DTCN as a result of a clarification, it shall do so following the 
procedure under para.2 (B) 25.2. 

 
 

 25.2. At any time before the submission of Proposals, the Employer may amend the DTCN by issuing an 
addendum/corrigendum which shall be published in the portal. The addendum/corrigendum shall be 
binding for the bidders. To give the bidders a reasonable time to take into account the amendment into 
their proposals the Employer may, if the amendment is substantial, extend the deadline for the 
submission of proposals. The purpose of this is to clarify issues on any matter, a tenderer may raise 
concerning the tendering of the works.  

 
D. SUBMISSION OF TENDERS 

 
 

26 In view of adoption of e-procurement process pursuant to Government of Odisha in Works Department Office 
Memorandum No.FA-R-3/08-4657/W dated 12.03.2008, 4666/W dated 12.03.2008 & 1027/W Dt.24.01.2009 
following changes/ modification/ addendum shall be effected. 
 

26.1. Bid Documents: 

Bid documents consisting of DTCN & BOQ shall be provided in the portal. Submission of bids will be 
through the e-Procurement portal.  The bidders shall prepare the documents & up load the scanned 
document to the portal in appropriate place in PDF format. 
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26.2 Clarification of Bidding Documents: 

In case of submission of Bids through the e-Procurement Portal, the bidder can seek clarification within 
the period of seeking clarification as mentioned in tender call notice. The Employers response for the 
queries raised by the bidder will be posted in the portal. 
 
 

26.3. Documents Comprising the Bids: 

In case of submission of Bids through the e-Procurement Portal, the bidder can submit the scanned copy 
of the documents in the designated locations of the DTCN & BOQ. Submission of document shall be 
effected using Digital Signature Certificate (DSC) of appropriate class and thus shall be in encrypted form. 
 

 

26.4. Bid Price: (BoQ) 

In case of submission of Bids through the e-Procurement Portal, an intelligent Bill of Quantity in Microsoft 
Excel format shall be made available to the bidder. The bidder shall down load that particular Excel sheet 
and fill in rates in figures at the appropriate location. The line item total in words and the total amount in 
case of item rate tenders shall be calculated automatically and shall be visible to the bidder. In case of 
percentage tender, the bidder will only fill in the designated cell and activate “less” or “excess” to indicate 
whether his price offer is how much excess or less than the estimate amount. The contractor will write 
percentage excess or less up to one decimal point only. The bidder is not supposed to change or 
modify the format of the excel sheet in any form. 

 
 

26.5. Bid Security/EMD: 
(i) The bidder shall deposit bid security for the amount shown in Col.4 of the table of Notice 

Inviting Tender (NIT). 
  

(ii) The EMD will be forfeited in any of the following case. 
a) If the Bidder withdraws the Bid after Bid opening during the period of Bid validity. 

 

b) If the Bidder does not accept the correction of the Bid Price. 
 

c) In the case of a successful Bidder, if the Bidder fails within the specified time limit to 
i)  Sign the Agreement / contract or 
ii)  Furnish the required ISD. 
 

In case of submission of Bids through the e-Procurement Portal, if any of the statements, documents, 
and certificates up loaded by the bidder is found to be false/ fabricated/ bogus, the bidder will be 
blacklisted and their EMD/ Bid Security shall be forfeited. 
 

 
 

 

26.6. Submission of Bid: 
In case of submission of bids though e-Procurement portal on the bidder shall upload the scanned 
copy/copies of documents as required as per DTCN. The on line bidder shall have to produce the original 
documents in support of scanned copies & statements up-loaded in the portal on demand by the 
employer prior to award of contract-failing which action as per DTCN will be initiated. 

 
 

In case of submission of Bids through the e-Procurement Portal, the bidder shall only submit single copy 
of the document. He is required to check the documents uploaded with the requirement asked for in the 
bid. Only after satisfying that all the documents have been uploaded, he should activate submit button. 
His bids shall not be considered responsive and action as per relevant clause shall be taken if he does not 
provide the required documents or provided illegible document. Clarity of the document may be ensured 
by taking out a sample printing. 

 
 
 

26.7. Late Bids: 
In case of submission of Bids through the e-Procurement Portal, the system shall reject submission of 
any bid through portal after closure of the receipt time. For all purpose the portal time displayed in the 
system shall be the time to be followed by the bidder. 
 
 

27. Modification & Withdrawal of Bid: 

In case of submission of Bids through the e-Procurement Portal, it is allowed to modify the bid. The bidder shall 
have to log on to the system and resubmit the documents as asked for by the system including the price bid. In 
doing so, the bids already submitted by the bidder will be removed automatically from the system and the latest 
bid only will be admitted. But the bidder should avoid modification of bid at the last moment to avoid system 
failure or malfunction of internet or traffic jam. If the bidder fails to submit his modified bids with in the designated 
time of receipt, the bids already in the system shall be taken for evaluation. 
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In case of submission of Bids through the e-Procurement Portal, withdrawal of bid is allowed. The bidder has to 
click on the “withdraw” button and record the necessary justification for the same in the space provided. In 
addition to this, he has to write a letter addressed to the Officer inviting the bid and up load the scanned 
document to portal in respective bid. The system shall not allow any withdrawal after expiry of the closure time of 
the bid. 

 
 

28. Bid Opening: 
In case of submission of Bids through the e-Procurement Portal, the bidders who participated in the online bidding 
can witness opening of the bid from any system logging on to the portal away from opening place. The bids can 
only be opened by the pre-designated officials only after the opening time mentioned in the bid. 
 

29. Award of Work: 

In case of submission of Bids through the e-Procurement Portal, the system shall generate the Award of Contract 
letter and intimate the bidders in his e-mail. 

 

 

E. TENDER OPENING AND EVALUATION 
 
 
 

30. Tender Opening: 
30.1 The General Manager, WATCO Sewerage Division, Bhubaneswar will open the tenders 

electronically on the date & time mentioned in the Notice Inviting Tender (NIT). 
 

30.2    A) A tender shall be rejected if; 
   i) BOQ is not enclosed. 

ii) Cost of tender document has not remitted online on submission of bid. 

iii) EMD as per Clause 2(B)23.1 has not remitted online on submission of bid. 
iv) Proof of eligibility is not enclosed. 

v) PAN is not enclosed. 

vi) Affidavit is not enclosed as in Schedule-E. 

vii) Copy of GST Registration. 
viii) If the rate quoted by the bidder is less than 15% of the tendered amount. 

 
 

30.2 B) Tenderer should up load other required documents as stipulated in the Section-2(A) 

of DTCN. 
 

30.3. The General Manager, WATCO, Sewerage Division, Bhubaneswar may prepare, for his own 
record, minutes of the tender opening, including the tender opening summary which shall be posted in 
the portal. 

 
 

31.  Clarification on Tenders from Tenderers: 

To assist in the scrutiny, evaluation and comparison of the tenders, the General Manager, WATCO Sewerage 
Division, Bhubaneswar may ask contractor individually for clarification on their tenders.   The request for 
clarification and response shall be in writing or by mail.  However, no change in the tender amount/ rate or 
substance shall be sought, offered or permitted by the General Manager WATCO, Sewerage Division, 

Bhubaneswar during the evaluation of the tenders. 
 

 

32. Determination of Responsiveness: 

32.1 Prior to the detailed evaluation of tenders, General Manager, WATCO, Sewerage Division, 
Bhubaneswar will determine whether each tender has been submitted in the proper form and whether 
it is substantially responsive to the requirements of the tender documents. 
 

32.2 Any tender which is not substantially responsive to the requirements of the tender documents as 
mentioned in 30.2(A) will be rejected by the General Manager, WATCO, Sewerage Division, 

Bhubaneswar; such a tender shall not be allowed subsequently to be made responsive by the 
contractor by correcting or withdrawing the non-conforming deviation(s) or reservation(s). 

 

33.      Proposal Evaluation: 

33.1 From the time of the proposals are opened to the time, the contract is awarded, the contractor should 
not contact the client on any matter related to its proposal except any required in Clause-2(B)31. 
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33.2 Any effort by a bidder to influence the client in any form directly or indirectly during the examination, 
evaluation, ranking of proposals, and recommendation for award of the contract may result in the 
rejection of the contractor’s proposal. 

 

33.3 Evaluation of the Bid: 
33.3.1  The Evaluation Committee shall evaluate the Bids on the basis of their responsiveness to the 

DTCN. 
 

33.3.2  A Bid shall be rejected at this stage if it does not respond to required aspects of the TCN / 
DTCN. 

 

33.3.3  The bids determined to be substantially responsive will be checked by the employer for any 
arithmetic error(s). 

 

33.3.4  The Evaluation Committee will correct any computational errors. When correcting 
computational errors, in case of discrepancy between a partial amount and the total amount or 
between words and figures, the amount in words will prevail. 

 
33.3.5  If the bid price increases as a result of these corrections, the amount as stated in the bid will 

be the bid price and any increase will be treated as rebate. If the bid price decreases, the 
decreased amount will be treated as bid price. 

 
 

33.4 Selection of Contractor: 
If the rate quoted by the bidder is less than 15% of the tendered amount, then such a bid shall be rejected and 
the tender shall be finalised basing on merits of rest bids. But if more than one bid is quoted at 14.99% 
(Decimals up to two numbers will be taken for all practical purposes) less than the estimated cost, the tender 
accepting authority will finalize the tender through a transparent lottery system, where all bidders/their 
authourised representatives, the concerned General Manager and DAO will remain present. (As per 
Amendments to Appendix-IX, Clause-36 of OPWD Code, Vol-II by inclusion vide Govt. Of Odisha, 

Works Dept office Memorandum No-12366 Dated 08.11.2013). 
 

In case of Percentage Rate Contract, the contactor shall write percentage excess or less up to one decimal point 
only. If he writes the percentage excess or less up to two or more decimal points, the first decimal point shall 
only be considered without rounding off. (As per Para No. 3.5.5.(V) of OPWD Code Vol-I). 
 

(a) An intelligent BOQ in MS Excel format shall be made available to the bidder through e-procurement portal. 
The bidder shall download that particular excel sheet and fill in the rates both in words and figures for all 
items at the appropriate location. The bidder is not supposed to change or modify the format of the excel 
sheet in any form. 
 

 

(b) In percentage rate contracts the schedule of quantities shall mention estimated rate of each item and 
amount thereto. The tenderer has to mention percentage excess over/ less than the estimated cost (in 
figures and words) in the prescribed format appended to the tender document. The tenderer who 
participates in the tender for more than one work will offer conditional rebate. Rebate offer submitted in 
separate sealed envelope shall be opened, declared and recorded first. The rebate offered shall be 
considered after opening of all packages called in the tender notice. The tenderer who wish to tender for 
two or more work shall submit separate tender for each. Each tender shall have the name and number of 
the works to which they refer, written on the envelope. 

 

 In the percentage rate tenders, only percentage quoted shall be considered. Percentage quoted by the 
tenderer shall be accurately filled in figures and words, so that there is no discrepancy. If any discrepancy is 
found in the percentage quoted in words and figures, then the percentage quoted by the tenderer in words 
shall be taken as correct. If any discrepancy is found in the percentage quoted in percentage excess/less 
and total rate quoted by the tenderer then percentage will be taken as correct. The percentage rate quoted 
in the tender without mentioning excess or less and not supported with the corresponding amount will be 
treated as excess. The tenderer will write percentage excess or less up to two decimal point only. If he 
writes the percentage excess or less up to three or more decimal point, the first two decimal points shall 
only be considered without rounding off. Where the tenderer has omitted to quote the Percentage rates 
either in figures or in words, the Officer opening the tender should record the omission. 
 

 

(c) The quantity mentioned in the BOQ can be increased or reduced to the extent of 10% for individual items 
subject to maximum of 5% over the estimated cost. If it exceeds this limit prior approval of competent 
authority is mandatory before payment 
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(d) The period of completion is fixed and cannot be altered except in case of exceptional circumstances with 
the due approval from next higher authority. 
 

 

34. Negotiations: 

 Negotiations will be held if required with the lowest valid tenderer. In the event of the L1 tenderer has furnished 
any condition which grossly affects the tender value / contains such conditions which make the value of the offer 
indefinite, he may be given an opportunity to withdraw such condition(s) to make the tender definite. Failure to 
withdraw such condition(s) may lead to rejection of the tender as in consistent / non responsive. In such case 
the employer may explorer the possibility of considering the next valid tender as L1. 

 
                          If L1 bidder does not turn up for agreement after finalisation of the tender, then he shall be debarred 

from participation in bidding for three years and action will be taken to black list the contractor. In case, the L2 
bidder ,if fulfils, other required criteria would be called for drawing agreement for execution of work subject to 
condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be 
cancelled. (As per the Government of Odisha, Works Department Office Memorandum No.12366 
dated 08.11.2013 on amendment to Para No. 3.5.14, Note-I of OPWD Code Vol-I, by inclusion.) 

                                                       
 

F. AWARD OF CONTRACT 
 

35.    Award Criteria: 

 35.1. After acceptance of the bid by competent authority, the selected contractor will be intimated about 
such acceptance. 

 
 

 35.2. The contractor is expected to commence the work on the date and at the location specified in the Data 
Sheet. 

 

36. Right to Accept or Reject any or all Tenders: 

Notwithstanding Clause 2(B)35, the General Manager, WATCO, Sewerage Division, Bhubaneswar / 
Director, Operation, WATCO / CEO, WATCO, Bhubaneswar/ Government of Odisha reserves the right 
to accept or reject any tender, annul the tendering process, reject all tenders at any time or any stage prior to 
the award of contract without thereby incurring any liability to the affected bidders. 

 
 

37. Process to be Confidential: 

37.1. After the opening of tenders as per Clause 2(B)30 & 2(B)33, information relating to examination, 
clarification, evaluation and comparison of tenders and recommendations, concerning to the award of 
contract shall not be disclosed to the contractor or any other persons, officially not concerned with the 
process, until the award of the contract to the successful contractor has been announced. 

 

37.2. Any effort by any contractor to influence the Department officials in scrutiny, clarification, evaluation 
and comparison of tenders, and in any decisions concerning award of a contract, may result in the 
rejection of their Tender. 

 
 

38. Notification of Award & signing of Agreement: 

a) The Employer/ Engineer-in-charge shall notify acceptance of the work prior to expiry of the validity period 
by cable, telex or facsimile or e-mail confirmed by registered letter. This Letter of acceptance will state 
the sum that the Engineer-in-charge will pay the contractor in consideration of the execution & 
completion of the works by the contractor as prescribed by the contract & the amount of performance 
security and additional performance security required to be furnished. The issue of the letter of 
acceptance shall be treated as closure of the Bid process and commencement of the contract. 
 

b) The contractor after furnishing the required acceptable performance security and additional performance 
security, “Letter to Proceed” or “Work Order” shall be issued by the Engineer-in-charge with copy thereof 
to the procurement Officer-Publisher. The Procurement Officer-Publisher shall up load the summary and 
declare the process as complete. 
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c) In the e-Procurement Portal, the system shall generate the template of award letter and the Officer 
Inviting the Bid shall mention the amount of Performance Security and additional security required to be 
furnished in the letter and intimate the bidders in his e-mail ID. The issue of the letter of acceptance shall 
be treated as closure of the Bid process and commencement of the contract. 

 
d) The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance security & 

additional Performance security (if any) in the prescribed form & the work programme & shall sign the 
agreement in prescribed format, failing which the Engineer-in-Charge shall without prejudice to any other 
right or remedy available in law, be at liberty to forfeit the Bid Security absolutely. The agreement will 
incorporate all agreements between the officer inviting the bid and the successful bidder. 

 
e) If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be 

debarred form participation in bidding for three years and action will be taken to blacklist the contractor. 
In that case, the L2 bidder, if fulfils, other required criteria would be called for drawing agreement for 
execution of work subject to the condition that L2 bidder negotiates at par with the rate quoted by the L1 
bidder otherwise the tender will be cancelled. In case a contractor is black listed, it will be widely 
published and intimated to all departments of Government and also to Govt. of India agencies working in 
the state. 
(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I by inclusion) 

 

f) Following documents shall form part of the agreement 
i. The notice inviting bid, all the documents including additional conditions, specifications and 

drawings, if any, forming the bid as issued at the time of invitation of bid and acceptance thereof 
together with any correspondence & documents leading thereto & required amount of performance 
security including additional performance security as per sub clause 37.B.e. hereof. 
 

ii. Standard Bid Document P.W.D. Form P-1. 
 

iii. The letter to proceed with the work shall be issued by Engineer-in-charge only after signing of the 
agreement. The notification of award will constitute the formation of the contract subject only to the 
furnishing of performance security and additional performance security in accordance with the 
provisions of the agreement. 

 
iv. On acceptance of the composite bids by the competent authority the letter of award will be issued 

by the Engineer-in-Charge of the major component of the work on behalf of the Governor of Odisha. 
 

***********
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SECTION- 2(C) 
  

DATA SHEET 
 
 

Ref Cl. No. Description 

 Name of the Work: - “Construction of MHPS at Munda Sahi, Zone-I, under SD- 
VI (MHPS-13)”. 

Section-5 Broad Scope of Works: “Construction of MHPS at Munda Sahi, Zone-I, under 
SD- VI (MHPS-13)”. 

2(B)1.(a) Name of the Employer: General Manager, WATCO Sewerage Division, Bhubaneswar under Housing & 
Urban Development Deptt., Govt. of Odisha, Bhubaneswar. 
 
 

2(B)33.4 Method of selection: Qualifying in the Bid ( L1). 

 
 
 

2(B)26. Single Bid System: To be submitted as detailed at Clause-2(B)26. 

  
 
 

2(B)15. Proposals shall be submitted in the following language:  English 

 
 

 

2(B)21. Offers must remain valid for 120 (One Hundred Twenty) days after the date of opening of Bid. 
 
 

2(B)25.1 
Clarifications may be requested on-line till 17.00 Hrs. of 07.11.2023 
 

 
 

2(B)30 
The tender will be opened on date and time: 12.30 Hrs. of 15.11.2023. 
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SECTION –2 (D) 
 

 LETTER FOR SUBMISSION OF TENDER 
[To be filled in by the Bidder] 

 

Note:- (1) Additional conditions appended to the tender will make the tender liable for rejection. 
         (2) Non-submission of EMD in proper shape and other required documents as detailed 
                  hereinafter shall make the tender liable for rejection. 

 
Ref. No. ________/Dated__________ 

 

To 
  The General Manager,  

WATCO Sewerage Division, Bhubaneswar, Dist. Khurda, Odisha.  
 

Sub: Tender for the Work – “Construction of MHPS at Munda Sahi, Zone-I, under 
SD- VI (MHPS-13)”. 

 
 

Ref: Identification No. 09(3)/2023-24 Dt.30.10.2023 published in the website 
www.tendersorissa.gov.in. 

 
Dear Sir, 

With reference to the above, we are to inform you that in response to your above referred TCN, we have 

downloaded the Detailed Tender Call Notice (DTCN) Part-I & II and that after having thoroughly examined the same, we 

hereby tender for the work to execute the work within the stipulated time and in conformity with the relevant clauses of 

the DTCN along with all related statutory rules and regulations for the amounts as quoted in the accompanying BOQ. 

 

  2)  I/We have studied, acquainted and satisfied ourselves with the site and its working conditions for the 
successful and timely completion of the work. 
 
 3)  I/We are submitting herewith Bar Chart to complete the work in time.  
 
 4)  Our offer is unconditional and is in conformity with the requirements of the DTCN. We understand that 
any additional condition put by us in the tender shall make our tender liable for rejection. 
 
 5)  I/We understood that you are not bound to assign any reason in case of rejection of our tender. 
 
 6)  I/We agree to keep our offer open for a minimum of 120 (One Hundred Twenty) days from the date 
of opening of the Bid. Further extension of validity will be our prerogative.  
 
             Should this tender be accepted, we hereby agree to abide by and fulfil all the terms and provisions of this 
Detailed Tender Call Notice (DTCN).  
 
    Thanking you. 
                    

 Yours faithfully, 
 
 
 

Name and Signature 

of the authorised signatory 
   along with seal and address of the farm. 
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SECTION-3 
 

 

CONDITIONS OF CONTRACT 
 

3.1. Decision of General Manager  is Final: 
The party whose tender is accepted hereinafter called the contractor is to provide everything of every sort and 
kind (with the exceptions noted in the schedule attached) which may be necessary and requisite for the due and 
proper execution of the several works included in the contract according to the true intent and meaning of the 
drawings and specification taken together, which are to be signed by the General Manager, WATCO 
Sewerage Division, Bhubaneswar, herein after called the General Manager  and the contractor whether the 
same may or may not be particularly described in the specification or shown on the drawing provided that the 
same are reasonably and obviously to be inferred there from and in case of any discrepancy between the 
drawings and the specifications the General Manager  is to decide which shall be followed.  

 

3.2 Amendment of Errors during Progress of Work: 
The contractor is to set out the whole of the works in conjunction with an officer to be deputed by General 
Manager  and during the progress of the works to amend on the requisition of the General Manager  any errors 
which may arise therein and provide all the necessary labour and materials for doing. The contractor is to 
provide all plant labour and materials (with the exception noted in Schedule), which may be necessary and 
requisite for the works. All materials and workmanship are to be the best of their respective kinds. The 
contractor is to leave the works in all respects clean and perfect at the completion thereof. 

 

3.3. Fair Wage Clause: 
The contractor shall not employ for the purpose of this contract any person who is below the age of fourteen 
years, and shall pay to each labourer, for the work done by such labourer, fair wages. Fair wages means wages 
whether for time or piecework, prescribed by the State P.W.D. provided that where higher rates have been 
prescribed under the minimum wages Act, 1948, wages at such higher rates should constitute fair wages. 
The General Manager shall have the right to enquire into and to decide any complaint alleging that the wages 
paid by the contractor to any labourer for the work done by such labourer is less than the wages paid for similar 
work in the neighbourhood.  

 

The Officer-in-charge of the work shall have the right to decide whether any labourer employed by the 
contractor is below the age of fourteen years and to refuse to allow any labourer whom he decides to be below 
the age of fourteen years, to be employed by the contractor. 

 
3.4. Approved Drawings & Specification of Site with Contractors Agent: 

Complete copies of the drawing and specifications signed by the General Manager  and the same or copies 
thereof are to be kept with the works in-charge of the contractor's agent which is to be constantly kept on the 
ground by the contractor and to whom instructions can be given by the General Manager  . 

 

3.5. Work not to be Sublet: 
The work should not be sublet. During execution of work if it is found that the work/ part of the work is sublet, 
the General Manager  may there upon by notice in writing, rescind the contract and the Security Deposit of 
the Contractor shall thereupon stand forfeited and be absolutely at the disposal of Government. In 
addition, the contractors shall not be entitled to recover or be paid for any work thereafter actually performed 
under the contract. 

 

3.6. Deviation from Approved Drawing and Specifications: 

The contractor is not to vary or deviate from the drawings or specifications or execute any extra work of any 
kind whatsoever unless upon the authority of the General Manager  to be sufficiently shown by any order in 
writing, by any plan or drawing expressly given and signed by him as an extra or variation or by any subsequent 
written approval signed by him. In case of daily labour all vouchers for the same are to be delivered to the 
General Manager  or the Officer-in-Charge at least during the week following that in which the work may have 
been done and no day work shall be allowed unless authorised by the General Manager  and no such authority 
shall be given if the work is capable of being measured and being paid for at an agreed rate.  

 

3.7. Rate for Extra Work. 

Any authority given by the General Manager , for any alterations or additions in or to the works, is not to vitiate 
contract. But all additions omissions or variations made to the approved design & drawing or to the item-wise 
indicative quantities of the work, reflected at Section-05 (Scope of work) of the DTCN, in carrying out the 
works are to be measured and valued and certified by the General Manager , and shall be added to or 
deducted from the amount of the contract, as the case may be at the rates, in accordance with the sanctioned 
schedule of rates, in force at the time, when the particular item of work was commenced. In those cases in 
which rates do not exist, the Director Operation, WATCO, Bhubaneswar will fix the rates to be paid and 
his decision shall be final. 



 

22 

 

3.8.  Extension of Time: 
If the contractor shall desire an extension of time for completion of the work on the ground of his having been 
come across with unavoidable hindrance in its execution or any other grounds he shall apply in writing to 
General Manager  within 30 days of the date of the hindrance on account of which he desires such extension as 
aforesaid and the authority shall if in his opinion (which shall be final) as reasonable ground be shown thereof 
authorized such extension of time if any, as may in his opinion, be necessary or proper. The authority shall at 
the same time inform the contractor whether the authority claims compensation for delay, in case there is any 
delay in execution due to non-availability of stock materials or land or rise in cost of materials and labour or any 
reason whatsoever beyond the control of authority, the contractor is bound to execute the work as per the 
terms and rates in the contract and no monetary claim on such account will be acceptable to the authority but 
extension of time, proportionate to the delay in execution may be granted by the authority considering the merit 
of the case.  The competent authority reserves the right to take any expert advice of any Committee/ Secretary/ 
Legal Advisor while considering the application of the contractor for extension of time and can impose any 
condition which shall be binding on the contractor. 

 
3.9. Works & Materials at Site to be Property of Government of Odisha. 

All works and materials brought and left at site by the contractor or by his orders for the purpose of forming 
part of the works are to be considered to be the property of the Governor of Odisha and the same are not to 
be removed or taken away by the contractor or any other person without the specific permission in writing of 
the General Manager  but the Governor of Odisha will not be liable for any loss or damage which may happen to 
or in respect of any such work or materials either by the same being lost or stolen or injured by weather or 
otherwise. 

 
3.10. Supply of Materials: 

The contractor shall at his own expense provide all materials required for the work.  The materials supplied by 
the contractor shall conform to relevant latest editions of the specification and codes of practices of the Bureau 
of Indian Standards or in their absence to other specifications as may be specified by the Engineer-in-charge.  
The contractor shall furnish necessary certificates in support of the quality of the materials as may be required 
by the Engineer-in-charge. 

 
The Engineer-in-charge shall have absolute authority to test the quality of materials at any time through any 
reputed laboratory at the cost of contractor.  The contractor shall not be eligible for any claim or compensation 
either arising out of any delay in the work or due to any corrective measures required to be taken on account of 
and as a result of testing of materials. 

 
The General Manager  has full power for removal from the premises of all materials which, in his opinion, are 
not in accordance with the specification and in case of default, the General Manager  is to be at liberty to sell 
such materials and to employ other persons to remove the same without being answerable or accountable for 
any loss or damage that may happen or arise to such materials. The General Manager  is also to have full power 
to require other proper materials to be substituted and in case of default, the General Manager  may cause the 
same to be supplied and all costs which may attend such removal and substitution are to be borne by the 
contractor and may be recovered from the sale proceeds of such rejected materials when necessary, the 
balance, if any, being kept in deposit in the contractor’s favour. 
 

3.10.1. The successful bidder is to purchase materials necessary for execution of work contract from local 
SSI units & MS Enterprises having valid rate contract & ISI mark. 
 
 

3.11. Execution with Defective Workmanship & Improper Materials. 
If in the opinion of the General Manager  any of the works have been executed with improper materials or 
defective workmanship, the contractor is then required by the General Manager  forthwith to re-execute the 
same and to substitute proper materials and workmanship and in case of default of the contractor in so doing 
within a week, the General Manager  is to have full power to employ other agency to re-execute the work and 
the cost thereof shall be borne by the contractor. 
 
 

3.12. Rectification of Defects within Guarantee Period: 
Any defects, shrinkage or other faults which may appear within 12 (twelve) months from the completion of the 
work arising out of defective or improper materials or workmanship are upon the direction of the General 
Manager  to be amended and made good by the contractor at his own cost unless the General Manager  for 
reasons to be recorded in writing shall decide that they ought to be paid for and in case of default, the Governor 
of Odisha may recover from the contractor the cost of making good the works. 
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3.13. Responsibility of the Contractor during Execution of Work: 

From the commencement of the works to the completion of the same they are to be under the contractor’s 
charge. The contractor is to be held responsible for and to make good all injuries, damages and repairs 
occasioned or rendered necessary to the same by fire or other causes and they are to hold the Governor of 
Odisha harmless from any claims for injuries to persons or for structural damage to property happening from 
any neglect, default, want of proper care or misconduct on the part of the contractor or of any one of his 
employees during the execution of the works. 

 
3.14. Execution of Works in the Site by Other Workmen: 

The General Manager  is to have full powers to send workmen upon the premises to execute fittings and other 
works not included in the contract for whose operations the contractor is to afford every reasonable facility 
during ordinary working hours provided that such operations shall be carried on in such a manner as not to 
impede the progress of the work included in the contract but the contractor is not to be responsible for any 
damage which may happen to or be occasioned by any such fittings or other works. 

 
3.15. Time Control:  

(Vide Works Department Office Memorandum No.24716 dtd.24.12.2005 and No.8310 
dtd.17.05.2006) 

a) Progress of work and Re-scheduling programme. 

i) The General Manager  / Engineer-in-Charge shall issue the letter of acceptance to the successful 
contractor. The issue of the letter of acceptance shall be treated as closure of the Bid process and 
commencement of the contract. 

 
ii) Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer-in-Charge 

for approval a Programme showing the general methods, arrangements, and timing for all the activities in 
the Works along with monthly cash flow forecast. 

 
iii) To ensure good progress during the execution of the work the contractors shall be bound in all cases in 

which the time allowed for any work exceeds one month to complete, 1/4th  of the whole time allowed 
under the contract has elapsed, ½ of the whole of the work before ½ of the whole time allowed under 
the contract has elapsed, 3/4th  of the whole of the work before 3/4th of the whole time allowed under the 
contract has elapsed. 

 
iv) If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not 

conform to the programme to which consent has been given the Contractor shall produce, at the request 
of the Engineer-in-Charge, a revised programme showing the modifications to such programme necessary 
to ensure completion of the works within the time for completion. If the contractor does not submit an 
updated Programme within this period, the Engineer-in-Charge may withhold the amount of 1% of the 
contract value from the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted. 

 
v) An update of the Programme shall be a programme showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work including any 
changes to the sequence of the activities. 

 
vi) The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The 

Contractor may revise the Programme and submit it to the Engineer-in-Charge again at any time. A 
revised Programme is to show the effect of Variations and Compensation Events. 

 
b)  Extension of the Completion Date. 
i)  The time allowed for execution of the works as specified in the Contract data shall be the essence of the 

Contract. The execution of the works shall commence from the 15th day or such time period as 
mentioned in letter of Award after the date on which the Engineer-in-Charge issues written orders to 
commence the work or from the date of handing over of the site whichever is later. If the Contractor 
commits default in commencing the execution of the work as aforesaid, Government shall without 
prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money & 
performance guarantee / Security deposit absolutely. 

 
ii)  The Contractor shall submit the Time & Progress Chart for each milestone Quarter wise indicating each 

month and get it approved by the Department. The Chart shall be prepared in direct relation to the time 
stated in the Contract documents for completion of items of the works. It shall indicate the forecast of the 
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dates of commencement and completion of various trades of sections of the work and may be amended 
as necessary by agreement between the Engineer-in- Charge and the Contractor within the limitations of 
time imposed in the contract documents, and further to ensure good progress during the execution of the 
work, the contractor shall in all cases in which the time allowed for any work, exceeds one month (save 
for special jobs for which a separate programme has been agreed upon) complete the work as per 
milestone given in contract data. 

 
iii)  In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately 

give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best 
endeavours to prevent or make good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-in-Charge to proceed with the works. 

 

(1) Force majeure, or 
 

(2) Abnormally bad weather, or 
 

(3) Serious loss or damage by fire, or 
 

(4) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades 
employed on the work, or. 

 
(5) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing 

work not forming part of the Contract. 
 

(6) In case a Variation is issued which makes it impossible for Completion to be achieved by the 
Intended Completion Date without the Contractor taking steps to accelerate the remaining work 
and which would cause the Contractor to incur additional cost, or 

 

(7)  Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is 
beyond the Contractors control. 

 
iv)  Request for reschedule and extension of time, to be eligible for consideration, shall be made by the 

Contractor in writing within fourteen (14) days of the happening of the event causing delay. The 
Contractor may also, if practicable, indicate in such a request the period for which extension is desired. 

 
v)  In any such case a fair and reasonable extension of time for completion of work may be given. Such 

extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months 
of the date of receipt of such request. Non-application by the contractor for extension of time shall not be 
a bar for giving a fair and reasonable extension by the Engineer-in-Charge and this shall be binding on 
the contractor. 

 
c)  Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or to 
complete the work and clear the site on or before the contract or extended date of completion, he shall, 
without prejudice to any other right or remedy available under the law to the Government on account of 
such breach, pay as agreed compensation the amount calculated at the rates stipulated below as the 
Superintending Engineer (whose decision in writing shall be final and binding) may decide on 
the amount of tendered value of the work for every completed day / month (as applicable) that the 
progress remains below that specified in Clause-2 of P-1 Contract or that the work remains incomplete. 
This will also apply to items or group of items for which a separate period of completion has been 
specified. Compensation @ 1.5% per month of for delay of work, delay to be completed on per Day 
basis. Provided always that the total amount of compensation for delay to be paid under this condition 
shall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or group of 
items of work for which a separate period of completion is originally given. The amount of compensation 
may be adjusted or set-off against any sum payable to the Contractor under this or any other contract 
with the Government. In case, the contractor does not achieve a particular milestone mentioned in 
contract data, or the rescheduled milestone(s) in terms of Clause-2.5, the amount shown against that 
milestone shall be withheld, to be adjusted against the compensation levied at the final grant of 
extension of time. Withholding of this amount on failure to achieve a milestone shall be automatic 
without any notice to the contractor. However, if the contractor catches up with the progress of work on 
the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make 
up for the delay in subsequent milestone(s), amount mentioned against each milestone missed 
subsequently also shall be withheld. However, no interest whatsoever shall be payable on such withheld 
amount. 
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d)  Bonus for early completion 

For availing incentive clause in any project which is completed before the stipulated date of completion, 
subject to other stipulations it is mandatory on the part of the concerned General Manager  to report the 
actual date of completion of the project as soon as possible through fax or e-mail so that the report is 
received within 7 days of such completion by the concerned Superintending Engineer, Chief Engineer & 
the Administrative Department. The incentive for timely, completion should be on a graduated scale of 
one percent to 05 percent of the contract value. Assessment of incentives may be worked out for earlier 
completion of work in all respect in the following scale. 
Before 30 % of contract period =   5 % of Contract Value 
Before 20 to 30 % of contract period =  4 % of Contract Value 
Before 10 to 20 % of contract period =  3 % of Contract Value 
Before 5 to 10 % of contract period =  2 % of Contract Value 
Before 5% of contract period =   1 % of Contract Value 
(Amendment to Para-3.5.5 (V) of Note-III of OPWD Code Vol.-I by inclusion vide O.M. 
No.5288 dt.04.05.2016) 

 
e)  Management Meetings 

i)  Either the Engineer or the Contractor may require the other to attend a management meeting. The 
business of management meetings shall be to review the plans for remaining work and to deal with 
matters raised in accordance with the early warning procedure. 

 
ii)  The Engineer shall record the business of management meetings and is to provide copies of his record to 

those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken 
to be decided by the Engineer either at the management meeting or after the management meeting and 
stated in writing to all who attended the meeting. 

 
f) Rescission of Contract:  

To rescind the contract (of which rescission notice in writing to the contractor under the hand of the 
General Manager  shall be conclusive evidence), 20% of the value of leftover work will be realized from 
the contractor as penalty. 
(Amendment as per letter No.10639 dt.27.05.2005 of Works Department, Odisha)  

 
 
3.16. Circumstances for Rescission of Contract: 

If the contractor shall become bankrupt or compound with or make any assignment for the benefit of his 
creditors or shall suspend or delay the performance of his part of the contract (except on account of cause 
mentioned in Clause 3.15 or in consequence of not having proper instructions for which the contractor shall 
have duly applied) the General Manager  may give to the contractor or his assignee or trustee as the case may 
be notice requiring the works to be proceeded with and in case of default on the part of the contractor for a 
period of seven days, it shall be lawful for the General Manager  to rescind the contract, if necessary, and to 
enter upon and take possession of the work and to employ any other person to carry on and complete the same 
and to authorise him or them to use the plant, materials and property of the contractor upon the works and the 
costs and the charge incurred in any way in carrying on and completing the said works are to be paid to the 
General Manager  by the contractor or may be set off by the General Manager  against any money due or to 
become due to contractor. If the assignee or trustee of the Contractor proceeds with the work, the conditions of 
this contract shall be binding upon the said assignee or trustee.  

 
 
3.17.  Payment Certificate. 

A Certificate of the General Manager  or an award of the refer hereinafter referred to as the case may be 
showing the final balance due or payable to the contractor is to be conclusive evidence of the works having 
been duly completed and that the contractor is entitled to receive payment of the final balance, but without 
prejudice to the liability of the contractor under the provisions of Clause-3.11. 

 
3.18. The General Manager  shall make payment of work in full or part thereof those shall have been certified, subject 

to availability of Letter of Credit (LoC). 
 
3.19 Price Adjustment (vide Works Department Office Memorandum No.15847/W Dt.19.11.2019) 

1. Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, fuels and 
lubricants in accordance with the following principles and procedures and as per formula given in following 
Paras. 
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(a) The price adjustment shall apply for the work done from the start date given in the contract data up to end 
of the initial intended completion date or extensions granted by the Engineer and shall not apply to the 
work carried out beyond the stipulated time for reasons attributable to the contractor. 

(b) The price adjustment shall be determined during each month from the formula given in following Paras. 

(c) Following expressions and meanings are assigned to the work done during each month: 

R= Total value of work done during the month. It would include the amount of secured advance 
granted, if any, during the month, less the amount of secured advance recovered, if any during the 
month. It will exclude value for works executed for extra items under variations. 

2. To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the 
provisions of this or other clauses in the contract, the unit rates and prices included in the contract shall be 
deemed to include amounts to cover the contingency of such other rise or fall in costs 

The formula (e) for adjustment of prices are: 

 

19(a) (i): Adjustment of Other Materials Component 

Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen, 
pipe and POL procured by the contractor shall be paid in accordance with the following formula: 

  VM  = 0.85 x Pm/100 X R x (M1- M0)/M0 

VM = Increase or decrease in the cost of work during the month under consideration due to changes 
in rates for local materials other than cement, steel, bitumen and POL. 

Mo = The all India wholesale price index (all commodities) on 28 days preceding the date of opening 
of Bids, as published by the Ministry of Commerce and Industry, Government of India, New 
Delhi. 

M1 = The all India wholesale price index (all commodities) for the month under consideration as 
published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

Pm = Percentage of local material component (other than cement, steel, bitumen and POL) of the 
work. 

 

19(a)(ii): Adjustment for Cement Component 

Price adjustment for increase or decrease in the cost of cement procured by the contractor shall be paid 
in accordance with the following formula: 

  Vc = 0.85 x Pc/100 x R x (C1- C0)/C0 

Vc = Increase or decrease in the cost of work during the month under consideration due to changes 
in the rates for cement 

C0 = The all India wholesale price index for Ordinary Portland Cement (OPC) on 28 days preceding 
the date of opening of Bids as published by the Ministry of Commerce and Industry, Government 
of India, New Delhi. 

C1= The all India wholesale price index for Ordinary Portland Cement (OPC) for the month under 
consideration as published by the Ministry of Commerce and Industry, Government of India, 
New Delhi. 

  Pc = Percentage of Cement Component of the Work. 

 

19(a)(iii): Adjustment for Steel Component 

Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in 
accordance with the following formula: 

Vs = 0.85 x Ps/100 x R x (S1- S0)/S0 

Vs = Increase or decrease in the cost of work during the month under consideration due to changes 
in the rates for steel. 
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S0 = The all India wholesale price index for steel (Mild Steel long products) on 28 days preceding the 
date of opening of Bids as published by the Ministry of Commerce and Industry, Government of 
India, New Delhi  

S1= The all India wholesale price index for steel (Mild Steel long products) for the month under 
consideration as published by the Ministry of Commerce and Industry, Government of India, 
New Delhi. 

Ps = Percentage of steel component of the work 

Note: For the application of this clause, index of (Mild Steel long products) has been chosen 
to represent steel group. 

 

19(a)(iv): Adjustment  of Bitumen Component 

Price adjustment for increase or decrease in the cost of bitumen shall be paid in accordance with the 
following formula: 

  Vb = 0.85 x Pb/100 x R x (B1- B0)/B0 

Vb =  Increase or decrease in the cost of work during the month under consideration due to changes 
in the rate for bitumen. 

B0 =  The official retail price of bulk bitumen at the IOCL/ BPCL depot at nearest center on the day 28 
days prior to date of opening of Bids. 

B1 =  The official retail price of bulk bitumen at IOCL/ BPCL depot at nearest center for the 15th day 
of the month under consideration. 

  Pb = Percentage of bitumen component of the work 

 

19(a)(v): Adjustment towards differential cost of Pipes. 

Price adjustment for increase or decrease in the cost of pipe shall be paid in accordance with the 
following formula: 

  Vpi = 0.85 x Ppi/100 x R x (Pi1-Pi0)/Pi0 

Vpi =  Differential cost of pipe i.e. amount of increase or decrease in rupees to be paid or recovered 
during the month under consideration. 

  Ppi = Percentage of pipe component of the work 

Pi1 =  All India Whole sale price index of pipe for the period under consideration as published by the 
Ministry of Commerce and Industry, Government of India, New Delhi. 

Pi0 =  All India Whole sale price index of pipe on 28 days preceding the date of opening of Bids as 
published by the Ministry of Commerce and Industry, Government of India, New Delhi. 

 

19(b): Adjustment of Labour Compone nt 

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the 
fallowing formula: 

  VL = 0.85 x Pl/100 x R x (L1- L0)/L0 

VL = Increase or decrease in the cost of work during the month under consideration due to changes 
in rates for local labour. 

L0=  The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on 
the last stipulated date of receipt of tender including extension, if any. 

L1 =  The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on 
the last date of the Month previous to the one under consideration. 

  Pl = Percentage of labour component of the work. 
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19(c) : Adjustment o f POL (fuel and lubricant) Component 

Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall be paid in accordance 
with the following formula: 

  Vf = 0.85 x Pf/100 x R x (F1- F0)/F0 

Vf =  Increase or decrease in the cost of work during the month under consideration due to changes 
in the rates for fuel and lubricants. 

F0 =  The official retail price of High-Speed Diesel (HSD) at the existing consumer pumps of IOCL/ 
BPCL/ HPCL at nearest center on the day 28 days prior to the date of opening of Bids. 

F1 =   The official retail price of HSD at the existing consumer pumps of IOCL/ BPCL/ HPCL at nearest 
center for the 15th day of the month under consideration . 

  Pf = Percentage of fuel and lubricants component of the work 

Note: For the application of this clause, the price of High-Speed Diesel oil has been chosen to 
represent fuel and lubricants group.  

 

 19(d):  Adjustment  for  Plant and  Machinery  Spares  Component 

(vi) Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the 
Contractor shall be paid in accordance with the following formula: 

Vp- 0.85 x Pp/100 x R x (P1-P0)/P0 

Vp-  Increase or decrease in the cost of work during the month under consideration due to changes 
in the rates for plant and machinery spares. 

P0-  The all India wholesale price index for manufacture of machinery for mining, quarrying and 
construction on 28 days preceding the date of opening of Bids as published by the Ministry of 
Commerce and Industry, Government of India, New Delhi. 

P1-  The all India wholesale price index for manufacture of machinery for mining, quarrying and 
construction for the month under consideration as published by the Ministry of Commerce and 
Industry, Government of India, New Delhi. 

Pp-  Percentage of plant and machinery spares component of the work. 

Note: For the application of this clause, index of manufacturing of machinery for mining, 
quarrying and construction has been chosen to represent the Plant and machinery 
Spares group. 

 

Regarding wholesale price Index (WPI) for appropriate commodity for payment of price adjustment, 
due to change of base year of WPI from 1993- 94 to 2004-05 & 2011-12, it is observed that, the commodity 
'Bars and Rod', 'Cement', 'Heavy machinery and parts' included in the list of WPI 1993-94 series are not 
mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the following items in the WPI 2004-05 & 
2011-12 series shall be considered corresponding to items in WPI 1993-94 series: 

Sl. 

No. 

Item in WPI 1993-94 

series 

Item in WPI 2004-05 

series 

Item in WPI 2011-12 series 

1. Cement Grey Cement Ordinary Port land cement 

2. Bars & rods Rebars Mild steel long products 

3. Heavy Machinery & parts Construction Machinery Manufacture of machinery for mining, 
quarrying & construction. 

 

19(e): APPLICATION OF ESCALATION CLAUSE: 

The contractor shall for the purpose of availing reimbursement/refund of differential cost of steel, 
bitumen, cement, pipe, POL and wages, keep such books of account and other documents as are necessary to 
show that the amount of increase claimed or reduction available and shall allow inspection of the same by a duly 
authorized representative of Government and further, shall at the request of the Engineer-in-Charge, furnish 
documents to be verified in such a manner as the Engineer-in-Charge may require any document and information 
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kept The contractor shall within a reasonable time of 15 days of his becoming aware of any alteration in the price 
of such material, wages of Labour and/or price of POL give notice thereof to the Engineer-in-Charge stating that 
the same is given pursuant to this condition along with information relating to there to which he may be in a 
position to supply. 

Percentage Table 

Sl. 
No. 

Category of works % Component (cost wise) 
Labour 

(Pl) 
P.O.L (Pf) Steel (Ps)+ Cement 

(Pc)+ Bitumen (Pb) 
+ Pipes (Ppi) + Plant & 

Machinery Spare 
& Component (Pp) + 

Other Materials* 
1. R&B works (% of 

component) 
Road works 5 5 90 
Bridge works 5 5 90 

Building works 5 5 90 
2. Irrigation works 

(% of component) 
Structural work 5 5 90 

Earth, Canal & 
Embankment work 

5 5 90 

3. P.H. Work Structural work 5 5 90 
Pipeline work 5 5 Pipe – 70% 

* Machinery + Other material 
-20% 

Sewer line 5 5 Pipe – 70% 
* Machinery + Other material 

-20% 
 

*Note: Further break up may be worked out considering the consumption of Cement. Steel, Bitumen, pipe and Plant & 
Machinery Spare Component in the concerned works and shall be provided in the bid document in shape of 
"Schedule of Adjustment Data" as an "Appendix to Bid". (enclosed herewith). 

Appendix to Bid 

Schedule of Adjustment Data 

[For all works, adjustment factor for Labour and POL shall be considered at the rate of 5% each. Steel, Cement, Pipes, 
other Materials and Machinery shall contribute to 90% of Price Adjustment and shall be calculated for each work separately 
during preparation of estimate, shall be approved by the authority during technical sanction as a "Schedule of Adjustment 
Data" and shall form part of the Bid Document. The cases where the original technically sanctioned estimate gets revised, 
the technical sanction to the revised estimate will be obtained from the competent authority as provided under Para 3.11.2 
(b) of OPWD Code, Volume-1 Based on the revised technically sanctioned estimate, the Labour & the POL component 
shall be given the weightage of 5% each as provided in OM No.15847/W dated 19.11.2019 of Works Department and the 
weightage of 90% on steel, cement, bitumen, pipes, other materials and plant and machinery spare component shall be 
given as per the technically sanctioned revised estimate excluding the extra items. The revised weightage of "Schedule of 
Adjustment Data" based on revised technically sanctioned estimate shall be included as an Addendum to the agreement. 
The technical sanctioning authority shall be the competent authority for this purpose.] (Works Deptt. OM No.1739/W 
Dt.03.02.2023) 

Cl. No-31 of 

F2/P1 Contracts  
Sl. No. 

Index 

description 
 

Source of index Base 

value* 
 

Base 

Date* 
 

Weightage 

of Item** 
 

31 (a)(i) 
 

Other 
Materials 

 

All India Whole sale price index (all 
commodities) as published by the 
Office of the Economic Advisor to 
the Govt. of lndia, Ministry of 
Commerce and lndustry. 

   

31 (a)(ii) 
 

Cement All India Whole sale price index for 
Cement (Ordinary Portland 
Cement) as published by the Office 
of the Economic Advisor to the 
Govt. of lndia, Ministry of 
Commerce and lndustry. 
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31 (a)(iii) 
 

Steel All India Whole sale price index for 
Steel (Mild Steel-Long Products) as 
published by the Office of the 
Economic Advisor to the Govt. of 
lndia, Ministry of Commerce and 
lndustry. 

   

31 (a)(iv) 
 

Bitumen (VG-30) Official retail price of bulk bitumen 
at the nearest IOC/HPCL Depot. 

   

31 (a)(v) 
 

Pipes All India Whole sale price index for 
the type of pipe under 
consideration, as published by the 
Office of the Economic Advisor to 
the Govt. of lndia, Ministry of 
Commerce and lndustry. 

   

31 (b) 
 

Labour Minimum Wage notified by the 
Labour and Employee’s State 
Insurance Department of 
Government of Odisha, India. 

  5% 

31 (c) 
 

POL Official retail price of HSD at 
nearest IOCL/ HPCL/ BPCL 
Consumer Pump Depot. 

  5% 

31 (d) 
 

Plant and 
Machinery 

All India Whole sale price index for 
Manufacture of Machinery for 
Mining, Quarrying and Construction 
as published by the Office of the 
Economic Advisor to the Govt. of 
lndia, Ministry of Commerce and 
lndustry. 

   

Total :   100% 

* Values to be filled up at the time of drawl of contract. 
** Values to be filled up in the bid document.  
 
3.20.  If at any time after the commencement of the work the Governor of Odisha shall for any reason whatsoever not 

require the whole thereof as specified in the tender to be carried out the Engineer-in-charge shall give notice in 
writing of the fact to the contractor who shall have no claim to any payment or compensation whatsoever on 
account of any profit or advantage, which he might have derived from execution of the work in full but which he 
did not derive in consequence of the full amount of the work not having been carried out, neither shall he have 
any claim for compensation  by reason of any alterations having been made in the original specification, 
drawings, designs and instruction which shall involve any curtailment or increase of the work as originally 
contemplated. 

  
3.21. Defects Liability Period:  

The defect liability is 12 months from the date of formal taking over of the work by the Engineer-in-charge. 
 
3.22. Contractor Liable for Damage done & for Imperfection for 6 (six) months after Certificate: 

If the contractor or his work people or servants shall break, deface, injure or destroy any part of a building or 
structure in which they may be working or any building, road, fence, enclosure or grass land cultivated ground 
continue to the premises on which the work or any part of it is being executed or in any damage shall happen to 
the work while in progress from any cause whatsoever or any imperfection become apparent in it within six 
months from the date of the final certificate of its completion shall have been given by the Engineer-in-charge, as 
aforesaid, the contractor shall make the same good at his own expenses or in default the Engineer-in-charge may 
cause the same to be made good by other workman and deduct the expenses of which the certificate of the 
Engineer-in-charge shall be final from any sums that may be then or at any time thereafter may become due to 
the contractor or from his security or the proceeds of sale thereof or a sufficient portion thereof and the 
contractor shall be liable to pay of the expenses not so recovered by the Engineer-in-charge. 

 
3.23. Action where No Specification is mentioned:  

In the case of any class or items of works for which there is no such specification as mentioned in file, if such 
work shall be carried out in accordance with the detailed standard specification of Odisha, as followed by the State 
PWD and in the event of there being no specifications born in the said standard specification of Odisha for such 
items of work, then in such case the said item of work shall be carried out in all respects in accordance with the 
instructions and requirements of the Engineer-in-charge after obtaining approval from competent authority. 
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3.24. Payment on Intermediate Certificate to be regarded as Advance and Bill to be submitted Monthly: 

A bill shall be submitted by the contractor each month on or before the date fixed by the Engineer-in-charge for 
all works executed in the previous month and the Engineer-in-charge and/or Assistant Engineer and/or Junior 
Engineer in immediate charge of the work shall take the requisite measurements for the purpose of having the 
same verified, and the claims for as admissible adjusted if possible before the expiry of ten days from the 
presentation of the bill.  If the contractor does not submit the bill within the time fixed as aforesaid, the 
Engineer-in-charge and/or his Engineering subordinates shall measure up the said work in the presence of the 
contractor, whose counter signature to the measurement list will be sufficient warrant, and the Engineer-in-
charge and/or Assistant Engineer and/or his Engineering subordinates shall prepare a bill from such list which 
shall be binding on the contractor in all respects.  Payment shall be made to the contractor in all respects. 
 
The Engineer-in-charge will deduct @ 5% (five percent) of the value of each running bill prepared and submitted 
by the contractor, if any, on account of works done, and such sum or sums to be held in deposit as a further 
security for the due performance of the condition of the contract provided always that the General Manager  may 
refuse to make such monthly payments if in his opinion, the progress of the work or the conduct of the 
contractor is not satisfactory or the contractor has in any other may done or neglect to do anything as to make it 
appear doubtful to the authority as to whether the works will be completed by the contractor in accordance with 
his contract, or has failed to comply with any instruction or order of Engineering personnel.  All such interim 
payments from time to time shall be regarded as payments by way of advance against the final payment only 
and not as payments of work actually done and completed and shall not preclude the requirement of bad, 
unsound and imperfect or unskilful work to be removed and taken away and for reconstructed or re-erected, or 
be considered as an admission of the due performance of the contract, of any part thereof in any respect, or 
accrual of any claim not shall it conclude, determine or affect in any way the powers of Engineer-in-charge 
and/or Assistant Engineer and/or the Junior Engineer under these condition or any of them as to the final 
settlement of adjustment of the accounts or otherwise or in any other way vary or affect this contract.  The 
contractor shall submit the final bill within one month of the date for completion of the work failing which the 
Engineer-in-charge or his authorized representatives in the presence of the contractor shall prepare the final bill.  
For recording final measurement of the work, the Engineer-in-charge or his authorized representative shall serve 
a notice upon the contractor stipulating therein the date fixed for recording such measurement.  If the contractor 
fails to attend the recording of final measurement by the Engineer-in-charge or his authorized representative on 
the date as stipulated, the Engineer-in-charge may at his discretion get the measurements recorded ex-parte or 
fix up another date as per his own convenience.  Such measurements and the total amount payable to the 
contractor as certified by the Engineer-in-charge shall be final and binding on all parties. 
 

3.25. Black Listing: 
A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-II on 

rules for black listing of Contractors vide letter No.3365 Dt.01.03.2007 of Works Department, 
Odisha. As per said amendment the Contractor may be blacklisted.  
a) Misbehavior/threatening of Departmental & supervisory officers during execution of work/tendering 

process.  
 

b) Involvement in any sort of tender fixing.  
 

c) Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to 
quality specifications despite being pointed out. 

 
d) Persistent and intentional violation of important conditions of contract.  

 
e) Security consideration of the State i.e., any action that jeopardizes the security of the State. 

 
f)  Submission of false/ fabricated / forged documents for consideration of a tender. 
  
 

3.26. If the rate quoted by the bidder is less than 15% of the amount put to tender, then such a bid shall be rejected 
and the tender shall be finalized basing on merits of rest bids. But, if more than one bid is quoted (decimal up 
to two numbers will be taken for all practical purposes) either at the estimated cost put to tender or less than 
the estimated cost put to tender, the tender accepting authority will finalize the tender through a transparent 
lottery system, where all bidders / their authorized representatives, the concerned SE/ Executive Engineer of 
concerned Division and DAO will remain present. (As included in Appendix – IX, Clause – 36 of OPWD Code 
Vol.II vide Works Department letter No.1437/W dt.31.01.2023). 
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3.27  If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be debarred from 
participation in bidding for three years and action will be taken to blacklist the contractor. In that case, the L2 
bidder, if fulfils, other required criteria would be called for drawing agreement for execution of work subject to 
the condition that L2 bidder negotiates at par with the rate quoted by the L1 bidder otherwise the tender will be 
cancelled. In case a contractor is black listed, it will be widely published and intimated to all Departments of 
Government and also to Government of India agencies working in the State. 
 

(As included in Para 3.5.14 Note-I of OPWD Code Vol.I vide Works Department letter No.12366/W 
dt.18.11.2013). 
 

3.28   Before acceptance of tender, the successful bidder will be required to submit a work programme and milestone 
basing on the financial achievement so as to complete the work within the stipulated time and in case of failure 
on the part of the agency to achieve the milestone liquidated damaged will be imposed.  
 
 (As included in Para 3.5.18 Note-VIII of OPWD Code Vol.I vide Works Department letter No.12366/W 
dt.18.11.2013). 
 
 

3.29 Grant of Concession to Scheduled Caste & Scheduled Tribe Contractors:  
If the tender of the individual registered contractors belonging to Scheduled Caste and Scheduled Tribe is within 
10% of the rate quoted by the lowest tenderer for any work, the work may be considered for award to him/her at 
the lowest tendered rate in the relaxation of Rule 18 of the O.G.F.R. Vol.I and Para 3.5.14 of OPWD Code Vol.I. 
 

 (Resolution No.16/37 – 27748 Dated 11.10.1977 amended vide No.16262/W Dt.30.10.2018). 
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SECTION-04 
 

SPECIAL CONDITIONS OF CONTRACT 
 

4.1. Changes in Constitution of Firm: 
In the case of tender by a partnership firm, any change in the constitution of the firm shall be forth with notified 
by the contractor to the General Manager/Director Operation/ Managing Director for his information. In 
case of failure to notify the change in the constitution within 15 days, the General Manager/Director 

Operation/ Managing Director may by notice in writing, rescind the contract and the security deposit of the 
contractor shall thereupon stand forfeited and be absolutely at the disposal of the Governor of Odisha and the 
same consequence shall ensure as if the contract had been rescinded thereof and in addition the contractor shall 
not be entitled to recover or be paid for any work there for actually performed under the contract. 

 

4.2. Engineer’s Access to Work: 

The General Manager  is to have at all times access to the works, which are to be entirely under his control. He 
may require the contractor to dismiss any person in the contractor’s employee upon the works who may be 
incompetent or misconduct him-self and the contractor is forthwith to comply with such requirements. Other 
supervising officers shall have all time access to the works.  

 

4.3.    Workmen Compensation Act VIII of 1923: 

The Governor of Odisha shall be entitled to recover in full from contractor any amount that the Governor of Odisha 
may be liable to pay under Workman’s Compensation Act VIII of 1923 to any workman employed in course of 
execution of any part of the work covered by this contract. 

 

4.4.     Jurisdiction in the Event of Dispute: 
That for the purpose of jurisdiction in the event of dispute if any, the contract should be deemed to have been 
entered into within the State of Odisha and it is agreed that neither party to this agreement will be competent to 
bring a suit in regard to the matters covered by this contract at any place outside Odisha. 

 

4.5 Lighting & Sanitary Arrangement: 

Lighting & Sanitary arrangement and supply of drinking water will be made by the Contractor at his own cost for 
his labour camp. 

 

4.6.    Payment of TAXES: 

The Contractor shall bear Taxes such as, Income Tax, Royalties, Fair Weather Charges and Tollages where 
necessary & Government of Odisha shall not entertain any claim whatsoever in this respect. Statutory deduction 
of Taxes as applicable shall be done from each running bill. 

 

4.7.    The Building & Other Construction Workers Welfare Cess Act 1996. 

In accordance with the provisions under the said Act 1% (One) of the approved agreement value will be deducted 
from the R/A Bill at the time of making payment to the contractor and such amount shall be remitted in favour of 
The Odisha Building & Other Construction Workers Welfare Board. 
 

4.8.     Site Clearance: 
After the work is finished or completed, surplus materials and debris are to be removed by Contractor at his own 
cost and preliminary works such as vats, mixing platforms, level pillars, temporary sheds and go-downs etc. are to 
be dismantled and all such materials removed from site. The site involved in the construction activities should be 
cleared and dressed properly with outward slope away form the structure. After the work is completed in all 
respects as per the contract, the contractor shall vacate the site within three months from the date of completion 
& commissioning, by making good the damages if any. 

 
 

4.9. Works to be Carried Out: 

The work to be carried out under the contract shall include all materials, labour, tools and plants, equipment and 
transport which may be required in preparation of   and for in the full and entire execution and completion of the 
works. The description given in the schedule of quantities/scope of work shall, unless otherwise stated, be held to 
include wastage on materials, carriage & cartage, carrying and return of empties, hoisting, setting, fitting and 
fixing in position and all other labours necessary in and for the full and entire execution and completion of the 
work as aforesaid in accordance with good practice and recognized principles.  

 

4.10. Sufficiency of Tender: 

The contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of 
his tender for the works and of the rates and prices quoted in the schedule of quantities (DTCN Part-II Price Bid), 
which rates and prices shall, except as otherwise provided, cover all his obligations under the contract and all 
matters and things necessary for the proper completion and commissioning of the works. 
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4.11. Rates: 

The Tenderer shall quote their offer on ‘Percentage Rate’ (excess or less) over the estimated cost in the 
Price Bid appended to the tender document for complete work in all respects.  The estimated cost is 

excluding GST.  The rates of item basing on which estimated cost has been derived are excluding 

GST on different components to arrive at such rates. The offer shall be inclusive of cost of all materials, 
labour, T&P including the building and other construction workers welfare cess with surcharge, tollages, royalties, 
packing and forwarding, transportation, insurance, loading & unloading, storage, watch and ward, delivery of the 
materials to the site etc. and all other expenses incidental thereto for successful completion, testing & 
commissioning of the work. 
 
GST as applicable on works contract shall be paid over the bill amount at the time of Payment of Bill. 
 

4.12.    Transportation: 
The contractor shall be responsible for the transportation of all materials, tools and plant, equipment and 
machinery to the work site as may be required at site. 
  

4.13. Custody of the Materials: 
The contractor shall be responsible for safe custody of the materials at site and the Governor of Odisha will not be 
responsible for any loss or damage of the property at site. 

 
4.14. Construction Schedule: 

The contractor shall submit a detailed work schedule in the form of Bar Chart along with his tender indicating the 
detailed break-up of the job. This will include all operations from submission of design & drawing, procurement of 
materials, construction to final testing & commissioning at site to be indicated in detail with reference to the time 
period for each.  

 
The construction schedule as submitted by the contractor shall be revised by the General Manager and approved 
with necessary modification if any after acceptance of the tender. However the Engineer-in-Charge shall reserve 
the right to modify the sequence of execution of different items/components/sub-items of the project as and when 
found necessary & in such cases it will be obligatory on the part of the successful bidder to abide by such changes 
in construction schedule/bar chart as per direction of EIC. No claim and/or condition should either be put forth in 
any manner by the successful bidder or shall be acceptable to the EIC. 
 

4.14(a) Progress reports – submission by the contractor 
(1) The contractor shall submit monthly progress report of the work in a computerised form. The progress 

report shall contain the following, apart from whatever else may be required as specified: 
 

(i) Project information, giving the broad features of the contract. 
(ii) Introduction, giving a brief scope of the work under the contract, and the broad structural or other 

details. 
(iii) Construction schedule of the various components of the work through a bar chart for the next three 

quarters (or as may be specified), showing the milestones, targeted tasks and upto date progress. 
(iv) Progress chart of the various components of the work that are planned and achieved, for the month as 

well as cumulative upto the month, with reasons for deviations, if any, in a tabular format. 
(v) Plant and machinery statement, indicating those deployed in the work, and their working status. 
(vi) Man-power statement, indicating individually the names of all the staff deployed in the work, along with 

their designations.  
(vii) Financial statement, indicating the broad details of all the running account payments received upto date, 

such as gross value of work done, advances taken, recoveries affected, amounts withheld, net payments, 
details of cheque payments received, etc.  

(viii) A statement showing the extra and substituted items submitted by the contractor, and the payments 
received against them, items pending for sanction /decision by the Department, broad details of the bank 
guarantees, indicating clearly their validity periods, broad details of the insurance policies taken by the 
contractor, if any, the advances received and adjusted.  

(ix) Progress photographs, in colour, of the various items/ components of the work done upto date, to 
indicate visually the actual progress of the work. 

(x) Quality assurance and quality control tests conducted during the month, with the results thereof.  
(xi) Besides above contractor shall have to submit the information required as per the decision 

taken in the Kick-off meeting headed by the concerned Engineer-in-Charge. 
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(2) The progress report submitted by the contractor shall be checked and certified by the Junior Engineer 
and the Assistant Engineer, and has to be reviewed by the General Manager  and the Superintending 
Engineer, over their dated signatures.  

 
(3) Work of unique importance and character irrespective of the value of the work, should have videography 

undertaken at various stages of construction right from the day of start of work to date of completion / 
occupation, covering all major events, inspections, visits by dignitaries, etc.  

 

4.15.   Initial Security Deposit: 
The tenderer whose tender is selected for acceptance shall have to deposit 2% (two percent) of the accepted 
tender amount as Initial Security Deposit (ISD) within 7 (Seven) days of receipt of Letter of Acceptance 
(LoA) and sign the agreement in the prescribed form within 10 (Ten) days of receipt of Letter of Acceptance 
after depositing the ISD. The ISD shall be deposited in shape of NSC / POTD / Post Office Savings Bank Account / 
KVP/ Deposit Receipt in Schedule Bank duly pledged in favour of the General Manager, WATCO Sewerage 

Division, Bhubaneswar. No tender shall be accepted unless required amount of security money is deposited.  
 

In addition to the ISD, 5% of the bill amount shall be deducted from each bill towards the security deposit. The 
earnest money deposit, the initial security deposit before and after acceptance of tender together with the 
subsequent deduction from the contractor’s bill shall form part of the security deposit equivalent to 7% of the 
contract value for the due fulfilment of the contract.  
 

The security deposit of the contractor shall be refunded only 12 (twelve) months after the date of completion of 
the work provided the final bill has been paid and defects if any rectified. 
 
If however there is inevitable delay in payment of final bill, the earnest money deposit and initial security deposit 
forming part of the security deposit may be refunded on orders of competent authority.  

 
4.16. Monitoring of the Project: 

Time is the essence of the contract. The execution of the project shall be closely monitored to ensure that quality; 
cost & time of the project are not compromised in any manner.   
The contractor shall submit monthly progress reports in a format as may be prescribed by the Engineer-in-charge. 
The monthly progress report shall be evaluated by the General Manager vis-à-vis the approved Bar chart & PERT 

Chart and any deficiency observed thereto shall be communicated to the contractor. The contractor shall have to 
make up the deficiencies within the specific time period communicated to him by the General Manager failing 
which the contractor shall be liable for action as per Clause -4.26. 
 
In addition, the contractor shall submit monthly day-wise work program one month in advance to General 
Manager for approval under intimation to the General Manager/Director Operation/ Managing Director to 
ensure speedy implementation of the work and effective monitoring at all levels. Failing to do so shall also invite 
action under Clause-4.26. 

 
4.17.    Site Order Book: 

A site Order Book shall be issued to the contractor by the Engineer-in-charge or his representative. The contractor 
shall keep this Book always at site and any special order or instruction to be issued to the contractor shall be 
recorded in this Book by the Engineer-in-charge or his representative. The contractor shall sign all orders and 
instructions as token of his knowledge about the same. The site Order Book shall be the property of the 
department but will remain during the period of the progress of the work with the contractor. The safe custody of 
the site Order Book during this period shall be the responsibility of the contractor. After completion of the work, 
the Book shall be returned back by the contractor to the Engineer-in-charge, which will be enclosed in the final bill. 
  

4.18.   Guarantee: 

Defect liability period is 36 (Thirty Six) months from the date of final acceptance of the work conforming to 
provisions in scope of work. During this period, the contractor shall replace the defective materials if any or rectify 
the defects if any at his own cost as pointed out by the Engineer-in-charge to the satisfaction of the later. 
 

4.19.   Land: 

The Department may provide land if available for construction of site office to the contractor on payment of usual 
rent. 
 

4.20.   Unilateral Stoppage of Work: 

Unilateral stoppage of work by the contractor without prior written permission of the Engineer-in-charge shall be 
considered as breach of contract and the Governor of Odisha reserves the right to take such actions as it may be 
deemed fit. 
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4.21.   Resident Engineer: 

The contractor shall engage for this work competent, qualified and authorised resident Engineers and Assistants to 
the satisfaction of the Engineer-in-charge. The Resident Engineer shall represent the contractor in his absence in 
receiving directions from officers of the Department, which will be binding on the contractor. 
 

4.22.   Force Majeure: 

Neither the contractor nor the General Manager  shall be considered in default in delayed performance of its 
obligation if such performance is prevented or delayed because of work to hostilities, revolution, civil commotion, 
epidemic, accident, fire, cyclone, flood, earthquake or because of any law and order proclamation, regulations or 
ordinance of the Government thereof or because of any act of God or for any cause beyond reasonable control of 
the party affected. Should one or both the parties be prevented from fulfilling their contractual obligations a state 
of force majeure lasting continuously for a period of 6 months, the two parties shall consult each other regarding 
the future execution of the contract for mutual settlement. 

 
4.23.    Damages to Persons and Property: 

The contractor shall take every precaution not to damage or injure adjoining or other property of any persons. He 
shall indemnify and keep indemnified the employee against all claims for injuries or damages to any person or any 
such property (including surface or land or crops in site) which may arise out of or in consequence of any 
negligence or default on the representatives and against all claim, demands proceedings damages, costs, charges 
and expenses whatsoever in respect of or in relation thereto. The Department does not take any responsibility on 
this account. 

 
4.24.    Attention to Urgent Works: 

If any urgent work in the opinion of Engineer-in-charge becomes necessary to be executed and the contractor is 
unable and unwilling at once to carry out, the Engineer-in-charge may by his own or through other agency carry it 
out, as he may consider necessary. All expenses incurred on it shall be recoverable from the contractor or be 
adjusted against any sum payable to him. 
 

4.25.    Safety Devices: 

Scaffolding: Suitable scaffolding shall be provided for workmen for all works that can not be safely done from 
the ground or solid construction except such short period of work as can be done safely from the ladders. When a 
ladder is used an extra labour shall be engaged for holding the ladder and if the ladder is used in carrying the 
materials, suitable foot holds and handholds shall be provided on the ladder. 
 
i) The Engineer-in-charge will have the right to inspect the scaffolding and centring etc. for the work and can 

reject partly or fully such structure if found defective in his opinion. 
 

ii) Working Platforms: Working platforms, gangways and stairways shall be constructed such that they do not 
sag unduly or unequally. If the height of the platforms or gangway or stairway is more than 3.25 meters 
above the ground or floor level, it shall be closely guarded, have adequate width and suitably fenced. 
 

iii) Safe means of access: Safe means of access shall be provided to all working platform and other working 
places. 

 
iv) Precaution against Electrical Equipment: Adequate precaution shall be taken to prevent danger from 

electrical equipment. Hand lamps shall be provided with Mesh guard, wherever required. 
 
v) Preventing Public from Accident: No materials on any of the sites shall be so stacked or placed as to 

cause danger or inconvenience to any person or public. The contractor shall provide all necessary fencing and 
light to protect public from accident and shall be bound to bear expenses of defence or any suit action or 
other proceedings at law that may be brought by any persons for injury sustained owing to neglect of the 
above precaution and to pay any damages and cost which may be awarded in any such suit action or 
proceedings to any such person or which may with the consent of the contractor, be paid to compromise any 
claim by any such person. The contractor not to come cause blockage of traffic /disruption of the traffic. 

 
vi) Demolition: Before any demolition work is commenced and also during process of work:  

a) all roads and open areas adjacent to the work site shall either be closed or suitably protected, 
 

b) no electric cable or apparatus which is liable to be a source of danger shall remain electrically charged,  
 

c) all practical steps shall be taken to prevent danger to persons employed from the risk of fire, explosion or 
flooding,  
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d) no floor roof or other parts of the building shall be so over loaded with debris or materials as may render 
it unsafe. 

 
vii) Personal safety equipment: All personal safety equipment shall be made adequately available by the 

contractor for use of persons employed at the site of work and maintained in a condition suitable for 
immediate use. The contractor shall take adequate steps to ensure proper use of the equipment by persons 
concerned. 
 

viii) Precaution against fire: Suitable fire extinguishers, water and sand buckets shall be provided at the work 
site to tackle situations of fire.  

 
4.26.    Rescission of Contract: 

Subject to other provisions contained in this clause the General Manager of the Department may without prejudice 
to his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or 
has not elapsed, recommend the accepting authority to rescind the contract in any of the following cases: 
 
i) If the contractor having  been given by the General Manager  a notice  in writing to rectify,  reconstruct or 

replace any defective work or that the work is being performed in an inefficient  or otherwise improper or un-
workmen like manner shall omit to comply with the requirement of such notice for a period of seven days 
thereafter. 
 

ii) If the contractor being a company shall pass a resolution on the court shall make an order that the company 
shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances 
shall arise which entitle the court or the creditor to appoint a receiver or a manager or which entitle to court 
to make a winding up order.  

 
iii) If the contractor has, without reasonable cause, suspended the progress of the work with due diligence so 

that in the opinion of the General Manager (which shall be final & binding) he will be unable to secure 
completion of the work by the date of completion and continues to do so after a notice in writing of seven 
days from the General Manager. 

 
iv) If the contractor fails to comply with the provisions of Clause-4.15 & other relevant clauses mentioned 

elsewhere in this DTCN.  
 
v) If the contractor fails to complete the work within the stipulated date or items of the work with individual date 

of completion, if any stipulated, on or before such date(s) of completion and does not complete them within 
the period specified in a notice given in writing in that behalf by the General Manager .  

 
When the contractor has made himself liable for action under any of the cases aforesaid, the accepting 

authority shall have the powers to rescind the contract (of which rescission notice in writing to the 
contractor under the hand of General Manager shall be conclusive evidence), 20% of the value of the left 

over work will be realized from the contractor as Penalty 
 

4.26.1. In case of rescission of contract as per Clause-4.26 the contractor shall have no claim to compensation for any 
loss sustained by him by regions of having purchased or procured any materials or entered any engagement on 
account of or with a view to execute the work / performance of the contractor. 

 
 
4.27(a) Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of Tenders: 

i) All tendered rates shall be inclusive of all taxes and levies payable under respect statutes. However, 
pursuant to the Constitution (46th Amendment) Act, 1982, if any further tax or levy is imposed by Statute, 
after the last stipulated date for the receipt of tender including extensions if any and the contractor 
thereupon necessarily and properly pays such taxes/levies the contractor shall be reimbursed the amount 
so paid, provided such payments, if any, is not, in the opinion of the General Manager, WATCO, 
Sewerage Division, Bhubaneswar (whose decision shall be final and binding on the contractor) 
attributable to delay in execution of work within the control of the contractor. 

 
ii) The contractor shall keep necessary books of accounts and other documents for the purpose of this 

condition as may be necessary and shall allow inspection of the same by a duly authorised representative of 
the Department and/ or the Engineer-in-Charge and further shall furnish such other information/ document 
as the Engineer-in-Charge may require from time to time. 
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iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy, pursuant 

to the Constitution (Forty Sixth Amendment) Act, 1982, give a written notice thereof to the Engineer-in-
Charge that the same is given pursuant to this condition, together with all necessary information relating 
thereto. 

 
4.27(b) Other statutory Taxes such as I.T. etc, will be deducted at sources from the bills of the contractor 

and deposited with concerned authority. 
 
4.27(c) Royalty at the prevailing rate on minerals will be deducted from the bills of the contractor and deposited with 

concerned authority. 
 

4.28 Fair Wages Clause: 
(a) The contractor shall not employ for the purpose of this contract any person who is below the age of 

fourteen years and shall pay to each labourer for work done by such labourers fair wages. 
 

Explanation – “Fair Wage” means wages, whether for time or piece work prescribed by the State Public 
Works Department provided that where higher rates have been prescribed under the minimum wages Act 
1948 wages at such higher rates should constitute fair wages. 

 

The General Manager shall have the right to enquire into and decide any compliant alleging that the 
wages paid by the contractor to any labourer for the work done by such labourer is less than the wages 
as per sub-paragraph-I above. 

 
(b) The contractor shall, notwithstanding the provisions of any contract to contrary, cause to be paid a fair 

wage to labourers indirectly engaged on the work including any labour engaged by his sub-contractors in 
connection with the said work, as if, the labourers had been immediately employed by him. 

 

(c) In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this agreement, the contractor shall comply with or cause to be complied with all 
regulations made by Government in regard to payment of wages, wage period deductions from wages, 
recovery of wages not paid and deductions unauthorizedly made, maintenance of wage register, wage 
cards, publication of scale of wages and other terms of employment, inspection and submission of 
periodical returns and all other matters of a like nature. 

 

(d) The General Manager or Sub-Divisional Officer concerned shall have the right to deduct, from the money 
due to the contractor, any such required or estimated to be required for making good the loss suffered 
by a worker or workers by reason of non-fulfilment of the conditions of the contract for the benefit of the 
workers non-payment of wages or of deduction made from his or their wages, which are not justified by 
their terms of the contract or non-observance of the regulations. Money so deducted should be 
transferred to the workers concerned. 

 

(e) Vis-à-vis, the Government of Odisha, the contractor shall be primarily liable for all payments to be made 
under and for the observance of the regulations aforesaid without prejudice to his right to claim 
indemnity from his sub-contractor. 

 

(f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 
breach of this contract. 
[Odisha PWD/Electricity Department Contractor’s Labour Regulations] 

 
4.28.1. Short title – These regulations may be called “The Odisha Public Works Department / Electricity 

Department Contractor’s Regulations”. 
 
4.28.2. Definitions – In these Regulations, unless otherwise expressed or indicated the following words and expressions 

shall have the meaning here by assigned to them respectively, that is to say - 
 

i) “Labour” means a worker employed by a contractor of the Odisha Public Works Department / Electricity 
Department directly or indirectly through a sub-contractor or other person, or by an agent on his behalf. 
 

ii) “Fair Wages” means wages whether for time or piece work prescribed by the State Public Works 
Department provided that where higher rates have been prescribed under the minimum wages Act, 1948 
wages at such higher rates should constitute fair wages. 
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iii) “Contractor” shall include every person whether a sub-contractor or headman or agent employing 
labour on the work taken on contract. 

 
iv) “Wages” shall have the same meaning as defined in the payment of Wages Act and include time and 

piece rate wages, if any. 
 
4.28.3. Display of Notices regarding Wages, etc.: 

The contractor shall:– 
(a) Before he commences his work on contract display and correctly maintain and continue to display and 

correctly maintain, in a clean and legible condition, in conspicuous places on the work, notices in English 
and in the local Indian language spoken by the majority of the workers, giving the rate of wage 
prescribed by the State Public Works Department / Electricity Department for the district in which the 
work is done. 
 

(b) Send a copy of such notices to the Engineer-in-charge of the work. 
 
4.28.4. Payment of wages: 

(1)  Wages due to every worker shall be paid to him direct. 
(2)  All wages shall be paid in current coin or currency or in both 

 
4.28.5. Fixation of wage period: 

(1) The contractor shall fix the wage period in respect of which the wages be payable. 
 

(2) No wage period shall exceed one month. 
 

(3) Wages of every workman employed on the contract shall be paid before the expiry of ten days, after the 
last day of the wage period in respect of which the wages are payable. 

 

(4) When the employment of any worker is terminated by or on behalf of the contractor, the wages earned 
by him shall be paid before the expiry of the day succeeding the one on which his employment is 
terminated. 

 
(5) All payments of wages shall be made on a working day. 

 
4.28.6. Wage book and wages cards, etc.: 

(1) The contractor shall maintain a wage book of each worker in such form as may be convenient, but the 
same shall include the following particulars- 
(a) Rate of daily or monthly wages. 
(b) Nature of work on which employed 
(c) Total number of days worked during each wage period 
(d) Total amount payable for the work during each wage period. 
(e) All deductions made from the wages with an indication in each case of the ground for which the 

deduction is made. 
(f) Wage actually paid for each wage period. 

 
(2) The contractor shall also maintain a wage card for each worker employed on the work. 

 
(3) The General Manager  may grant an exemption form the maintenance of wage bond, wage cards to a 

contractor who, in his opinion – may not directly or indirectly employ more than 100 persons on the 
work. 

 
4.28.7. Fines and deduction which may be made from wages: 

(i)  The wages of a worker shall be paid to him without and deduction of any kind except the following -  
(a) Fines 
(b) Deductions for absence from duty, i.e., from the place of places whereby the terms of his 

employment he is required to work. The amount of deductions shall be in proportion to the 
period for which he was absence. 

(c) Deductions for damage to or loss of good expressly entrusted to the employed person for 
custody or for loss of money for which he is required to account where such damage or loss is 
directly attributable to his neglect or default. 

(d) Any other deductions which the Odisha Government may from time to time allow. 
 
(ii) No fines shall be imposed on a worker and no deduction for damage or loss shall be made from his wages 

until the worker has been given an opportunity of showing cause against such fines or deduction. 
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(iii) The total amount of fines which may be imposed in any one wage period on a works shall not exceed an 
amount equal to five paise in a rupee of the wages payable to him in respect of that wage period. 

 

(i) No fine imposed on any worker shall be recovered from him by instalments, or after the expiry of 60 days 
from the date on which it was imposed. 
 
 

4.28.8. Register of fines, etc.: 
(i) The contractor shall maintain a register of fines and of all deduction for damage or loss. Such register 

shall mention the reason for which fine was imposed or deduction for damage or loss was made. 
 

(ii) The contractor shall maintain a list in English and in the local Indian language, clearly defining acts and 
omissions for which penalty of fine can be imposed. It shall display such list and maintain it in a clean 
and legible condition in conspicuous places on the work. 

 
4.28.9. Preservation of register: 

The wage register, the wage cards and the register of fines, deduction required to be maintained under the 
regulations shall be preserved for 12 (twelve) months after day of the last entry made in them. 

 

4.28.10. Powers of Labour Welfare Officers to make investigation or enquiry: 
The Labour Welfare Officers or any other persons authorized by the Government of Odisha on their behalf shall 
have power to make enquiries with a view to ascertaining and enforcing due and proper observance of the fair 
wage clauses and the provisions of these regulations. He shall investigate into any complaint regarding default 
made by the contractor, sub-contractor in regard to such provisions. 
 

4.28.11.  Report of Labour Welfare Officers: 
The Labour Welfare Officer or others authorized as aforesaid shall submit a report of the results of his 
investigation or enquiry to the General Manager concerned, indicating the extent, if any, to which the default has 
been committed with a note that necessary deductions from the contractor bill be made and the wages and other 
dues be paid to the labourers concerned. 

 

4.28.12.  Appeal against the decision of Labour Welfare Officer: 
Any persons aggrieved by the decision and recommendation of the Labour Welfare Officer or other person so 
authorized may appeal against such decision to the Labour Commissioner within 30 days from the date of decision 
forwarding simultaneously a copy of his appeal to the General Manager concerned but subject to such appeal, the 
decision of the officer shall be final and binding upon the contractor. 
 

4.28.13.  Inspection of register: 
The contractor shall also allow inspection of the wage book and wage cards to any of his workers or to his agent 
at a convenient time and place after due notice is received, or to the Labour Commissioner or any other person 
authorized by the Government of Odisha on his behalf. 

 

4.28.14.  Submission of return: 
The contractor shall submit periodical returns as may be specified from time to time. 
 

4.28.15.  Amendments: 
The Government of Odisha may from time to time, add to or amend these regulations and on any question as to 
the application, interpretation of effect of these regulations, the decision of the Labour Commissioner or any other 
person authorized by the Government of Odisha in that behalf shall be final. 
 

4.28.16. Quality assurance plan: 
Work, supply of mechanical equipment, electrical panel, mandatory spares or services should offer by the 
contractor followed with quality assurance plan to the department before taking up the work. A quality assurance 
plan (QAP) has to be approved by the competent authority before taking of work, supply of equipment & services. 

 

The terms and conditions of the agreement have been read by Me/Us and I/We certify that I/We clearly 
understand them and agree to abide by them. 

      Contractor 

                                                       

 

 

 



 

41 

 

SECTION-5 

SCOPE OF WORK 

GENERAL 

The intent of this Section is to specify the work items to be covered on ‘Percentage Rate 

Basis’ in conformity with the technical specifications as enumerated in the subsequent 

clauses for the work “Construction of MHPS at Munda Sahi, Zone-I, under SD- VI (MHPS-

13)”. 

 

5.1.  Location: 
 
 

Town : Bhubaneswar 

District : Khordha 

State : Odisha 

Connected to : Bhubaneswar 

Nearest Railway Station : Bhubaneswar 
 

5.2 Items of Work to be executed (Broad Scope of works): 
Provision of RCC Manholes, external electrification, control panel board, required DI 
Rising main, pressure gauge and safety equipments.  
 

As per BOQ 
 

 
• Any other miscellaneous work as per specifications, codes etc. but not 

specifically mentioned in scope of work shall form part of scope of work. 
Contractor shall take the necessary precautions to avoid the damage to other 
services such as water supply lines, telephone &electrical cables, storm water 
drains etc. in case of any damages to any of the services, contractor shall be 
responsible for restoring the facilities in bare minimum time at his own. 
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SECTION – 06 
 

TECHNICAL SPECIFICATIONS & DESIGN CRITERIA 
 

6.1  DESIGN STANDARDS 
The work shall be performed conforming to the Indian Standard Specifications and 
Codes of Practice as well as P.H.D & P.W.D. specification of the State Government 
and Manual on Water Supply & Treatment by CPHEEO (Central Public Health and 
Environmental Engineering Organization). In case of any contradiction, the decision of 
the competent Authority of the Department shall be final binding. 

 
6.2.  SPECIFICATIONS & STANDARDS FOR CONSTRUCTION 

All the structures shall be designed conforming to state-of the art technology & 
practice in an economical manner. The quality & standard for construction shall 
conform to physical and chemical standards stipulated in the relevant manual 
published by Central Public Health &Environmental Engineering Organisation and 
Indian Standard Code of Practice (latest edition). 
 

6.3. General Conditions: 
1. Cement shall not be less than O.P.C.-43 grade of reputed manufactures 

confirming to relevant IS. 
 

2. The steel reinforcement shall be of SAIL/RINL/TATA/JINDAL STEEL/ SHYAM 
STEEL make of Fe-500 grade confirming to relevant IS specification. 

 

3. As & when required, the steel/cement & other building materials will be tested 
by Department at the cost of contractor to ensure proper quality as per IS 
specification. 

 

4. Testing of water tightness shall be conducted as per relevant IS Codes. 
 

5. Machine mix shall be used in concrete work for all structure. Design mix of 
concrete will be preferred. Vibrator of appropriate type shall be used for 
compaction of concrete.  

 

6. All the structures are to be designed as permanent type and shall have 
aesthetic elevation. 

 

7. Form work shall be of steel plates and frame, sound seasoned timber or any 
approved materials as decided by Engineer-in-charge to be used for the 
centring and shuttering of the structures. 

 

8. Painting of all steel / MS structure to be done as per approved quality of 
approved epoxy paint over a coat of primer.  

 

9. All electrical work / earthings including wiring of pump house, filter house, 
chemical house, chlorine chamber with store, office building & laboratory etc., 
to be done as per relevant IS specification and Indian Electrical Rules.  Single 
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phase wiring shall be done for lighting purpose & three phase wiring shall be 
done for running pump motors, W.T.P. & wherever necessary. 

 

10. All the valves are to conform with relevant IS specification and of reputed 
make.  

 

11. The surplus earth and debris should be lifted after completion of work and 
proper levelling of site as directed by Engineer-in-charge without any extra 
claim. 

 

12. Pumps and motors to be of reputed and approved make. 
 

13. All the work including supply of materials to be executed as per relevant IS 
specification and direction of Engineer-in-charge. 

 

14. Foundation of all structure including supply of materials shall be designed 
depending on Ground water table / subsoil condition.  In no case the Depth of 
foundation below virgin soil shall be less than 1 mtr. at respective places.   

 

15. All equipments, accessories, auxiliaries, piping, electrics, instruments, 
installations, construction, buildings etc. including all mechanical, electrical & 
civil engineering works covered under the scope of work of contractor shall be 
subjected to inspection & testing by the Department for its material, quality, 
workmanship and the performance. The contractor shall arrange and carryout 
all such inspection, testing, trial run etc. and demonstrate in presence of the 
Engineer-in-charge of the Department.  

 

16. The cost of such inspection, testing, trial run, demonstration etc. shall be 
borne by the contractor. All responsibility of such inspection, testing, trial run, 
demonstration etc. and any damage/loss that may cause directly or indirectly 
shall exclusively rest with the contractor. 

 
17. Such inspection, testing, trial run, demonstration etc. shall, however, not 

relieve the contractor of their liability for replacing/rectifying any defects, 
which may subsequently appear or be detected during erection and guarantee 
period. 

 

18. All equipments, sub-assembly and components, auxiliaries and accessories 
shall be tested at manufacturer’s workshop/site in accordance with relevant 
Indian Standards/International Standards. The contractor shall furnish all test 
certificates etc. related to the quality of all the materials to the Department 
along with the delivery of the materials at site without which no payment shall 
be released. However, such test certificates, quality assurance certificate shall 
not relieve the contractor of it’s obligation to replace forth with any 
instrument/materials found defective during tests at works / trial running 
period/guarantee period. 

 

19. Testing for performance of equipments shall be carried out and be checked 
with the approved parameters and performance characteristic curves for the 
purpose of acceptance. 
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20. Reinforced cement concrete M-25 in all members in contact with water and 

members close to water like roof slab/dome etc. 
 

21. Any other RCC members shall be of minimum of M-20 grade. 
 

22. Electrical equipments/ installation: All the Electrical equipments/ 
installations shall be energy efficient and confirm to star rated/ BEE as 
applicable of reputed firms. The Electrical Power Factor should not be 
less than 0.92. 

 
6.4. Specifications and Standards for Construction 

i) Drilling in the DI Distribution Pipe (100mm / 150 mm) and fixing of the Ductile    
Iron Tapping Saddle (Plastic Wrap).  The thread dimension shall confirm to IS 
554/ISO7.  Seal & pressure activated hydro-mechanical design.  It shall be 
counter gasket to provide a positive initial seal which increase in line of 
pressure. 

 

ii) Fixing Brass Ferrule confirming to IS.2692-1978 of 1/8” size with the Ductile 
Iron Tapping Saddle (Plastic Wrap). 

 

Note: 
  
1. Any item or any provision/requirement if not included in the Scope of work, but is 

necessary to be provided for the completion of the project and for its functional 
necessity, the contractor shall provide the same. No extra payment shall be admissible 
on this account. 
 

2. Not withstanding anything to the contrary contained in Paragraph 1 above, the following 
Specifications and Standards shall apply to the Water Supply Project, and for purposes 
of this Agreement, the aforesaid Specifications and Standards shall be deemed to be 
amended to the extent set forth below: 
 
[Deviations from the aforesaid Specifications and Standards shall be listed out here. 
Such deviations shall be specified only if they are considered essential in view of project-
specific requirements.] 

 

 All provisions of the technical scope of work & terms & conditions of the 
contract have been read by Me/Us and I/We certify that I/We clearly understand 
them & agree to abide by them. 
 
 
 
 
 Witness        Contractor 
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SCHEDULE – A 

STRUCTURE & ORGANISATION 
1. General Information             

a)       Name of Applicant 

 

b)       Head Office Address 

 

 

e-Mail Address: 

Telephone No.       Fax : 

Mobile Phone No. 

 

c) Regional Office Address (if any) 

 

 

e-Mail Address: 

Telephone No.       Fax : 

 

d) Local Office (if any) 

 

 

e-Mail Address: 

Telephone No.       Fax : 

 

e) Class of contractor / firm and year of incorporation  

(attach copy of certificate of registration) 

 

f)   Name and Address of Bankers 

 

g)      Main Lines of Business 
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SCHEDULE – B 

LIST OF PLANT & EQUIPMENT 
 

Proposed to be deployed by the Applicant for use in the work 
 

(Additional equipments if any may be added) 
 

Sl. 

No. 

List of plants & 

equipments 

Owned Leased Remarks 

Nos. Ownership 

certificate 

furnished / not 

furnished 

Nos. Lease deed along with 

the ownership 

certificate furnished / 

not furnished 

1 2 3 4 5 6 7 

1. Concrete Hopper Mixer 15 

cum/Hr. 

     

2. Plate / Skid Vibrator      

3. Needle Vibrator   

 

   

4. Water Tanker   

 

   

5. Weigh batching plant   

 

   

6. Excavator (Hydraulic)   

 

   

7. Water Tank    

 

   

8. Truck (10 Tonne capacity)   

 

   

9. Generator (32KW capacity)   

 

   

10. Compressive testing 

machine 

     

11. Slump test apparatus    

 

   

12. Theodolite   

 

   

13. Lavelling instrument   

 

   

14. Dewatering Pump set from 

5 to 20 HP capacity 

     

15. Steel shuttering plates (600 

x 1200mm) with steel 

scaffoldings 

     

16. Transportation trolley   
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SCHEDULE –C 

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING / EXPELLING OF 
TENDER OF ABANDONMENT OF WORK BY TENDER 

 

 

1. (a) Is the applicant currently involved in any litigation relating to any contract works - Yes/No 

     (b)  If yes, give details 

 

 

 

 

2.(a)  Has the applicant or any of its constituent partners have been debarred / expelled by any agency in India during 

the last 5 years - Yes/No 

  (b)  If yes, give details 

 

 

 

 

3  (a) Has the applicant or any of its constituent partners failed to perform/absconded/ rescinded on any contract work 

in India during the last 5 years - Yes/No 

    (b)  If yes, give details 

 

 

 

 

Note : If any information in this schedule is found to be incorrect or concealed pre-qualification application will be 
summarily rejected. 
 
 
                                                                                        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signature of the bidder 
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SCHEDULE –D 

 
DECLARATION BY THE TENDERER  

 
  

1. I/We have visited the site and have fully been acquainted myself/ourself with the local situation regarding 
materials, labour and the factors pertaining to the work before submitting the tender. 

 
 
 

2. I/We have carefully studied the conditions of the contract, specification and other documents of this work 
and I/We agree to execute the same accordingly. 

 
 
 

3. I/We solemnly pledge that I/We shall be sincere in discharging my/our duties as responsible contractor 
and complete the work within the prescribed time limit. I/We shall submit detailed construction 
programme with target dates for various items and stages of work keeping in view the time limit and 
shall accordingly arrange for necessary labours, materials, and equipments etc., punctually. In case there 
are deviations from the construction programme, I/We shall abide by the decision of the Engineer-in-
charge for revision of the programme and shall arrange for labour, materials, equipments etc 

 
 
 

4. I/We shall follow all rules and regulations of the state in force with regard to engagement of labour for 
the work. 

 
 
5. The documents furnished with the tender are correct to the best of my/our knowledge and belief and if 

any information found to be incorrect in future, the Department has the liberty to take any action as 
deemed fit. 

 
 

6. Should this tender be accepted I/We hereby agree to abide by and fulfil all the terms and provisions of 
the said conditions and special conditions of the contract annexed hereto or in default thereof to forfeit 
and pay to the Governor of Odisha the sums of money mentioned in the said conditions and in the event 
of such default the transaction effected by this tender shall cease and determine. 
 

 
 
 
 
 
 
 
 
 
 
Date:  

 

Place:        Signature of the Tenderer 
            Name/Organisation               
                                                                                    Seal 
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SCHEDULE – E 
 

AFFIDAVIT 
 

1. I/We ________________________________ certify that all information furnished is true and agree that my / our 
Tender shall be rejected if I / we am / are found to have misled or made false representation in the form of any of 
the Schedules of Supplementary information and / or statements submitted in proof of the eligibility and 
qualification requirements or if I / We have a record of poor performance such as absconding from work, works 
not properly completed as per contract, in ordinate delays in completion, financial failure and / or has / have 
participated in previous Tendering for the same work/s and had quoted unreasonable high Tender premium.  In 
addition I/we shall be blacklisted and the work be taken over invoking relevant clause of the General conditions of 
contract and conditions of particular application.  

 
2. I/We ________________________________ certify that no criminal cases are pending against me/us partners at 

the time of submitting the Tender. 
 
3. I/We ________________________________ accept that my / our Tender shall be rejected if any criminal cases 

are pending against me/us/partners of the farm at the time of submitting the Tender. 
 
4. I/We ________________________________ agree that if the history of litigation, criminal cases pending against 

me/us/Partners furnished by me/us is false, I / We _____________________ will attend by the action taken by 
the H&U.D. Deptt., without approaching any court whatsoever for redress.  However, I/We shall be given suitable 
opportunity to offer my/our explanation before action is taken against me/us. 

 
5. I/We ________________________________ certify that the following addenda issued by the General Manager, 

WATCO, Bhubaneswar have been received by me/us and incorporated in my/ our Tender. 
 

1.      dated 
 

2.      dated 
 

3.      dated 
(Add if the addenda issued are more than 3) 
 
6. Further I/We ___________________________ certify that no near relatives in the cadre of an Assistant Engineer 

or above are working in the WATCO of H & U.D. Deptt., in Govt. Odisha. 
 
 
7. I / We ___________________________________ certify that the technical specification for which I have quoted 

rate is as per the requirement of the DTCN.  
 
 
 
Dated this … … … … … … … day of … … … … … … 200.. .. 
 
Signature … … … … … … … … … … … in the capacity of … … … … … … … duly authorized to sign the Tender for and on 
behalf of 
 
… … … … … … … … … … … … … … 
 

(Block Capitals) 
 
 
Signature of Witness: 
 
Name of Witness: 
 
Address of Witness: 
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SCHEDULE – F 

(See Clause 3.15 of DTCN) 

PROJECT COMPLETION SCHEDULE 
 

[In order to closely monitor the execution of the project and to ensure quality, cost and time of the 

project are not compromised in any manner, the contractor shall provide bar chart & PERT Chart in 

such a realistic manner so that there will be balance between financial & physical progress with 
reference to cost & completion time.] 

 
1 Project Completion Schedule 

During Construction period, the Contractor shall comply with the requirements set forth in this 
Schedule-F for each of the Project Milestones and the Scheduled Completion Date. Within 7 

(Seven) days of the date of each Project Milestone, the Contractor shall notify the Authority of such 
compliance along with necessary particulars thereof. 
 

2 Project Milestone-I 
2.1 Project Milestone-I shall occur on the date falling on the 1/4

 of the Whole Time allowed from the 
Commencement Date (the “Project Milestone-I”). 

2.2 Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced construction of the 
Water Supply Project and submitted to the Authority duly and validly prepared a Work done Statements 
for a value of work not less than 20% (Twenty percent) of the Contract Price. 

 
3 Project Milestone-II 

3.1 Project Milestone-II shall occur on the date falling on the 1/2
 of the Whole Time allowed from the 

Commencement Date (the “Project Milestone-II”). 
3.2 Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with construction of 

the Water Supply Project and submitted to the Authority duly and validly prepared a cumulative Work 
done Statements for a value of work not less than 45% (Forty-five percent) of the Contract Price. 

 
4 Project Milestone-III 

4.1 Project Milestone-III shall occur on the date falling on the 3/4
 of the Whole Time allowed from the 

Commencement Date (the “Project Milestone-III”). 
4.2 Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with construction of 

the Water Supply Project and submitted to the Authority duly and validly prepared a cumulative Work 
done Statements for a value of work not less than 75% (Seventy-five percent) of the Contract Price. 

 
5 Scheduled Completion Date 

5.1 The Scheduled Completion Date shall occur on the Whole Time allowed (04 Months) from the 
Commencement Date. 

5.2 On or before the Scheduled Completion Date, the Contractor shall have completed construction in 
accordance with this Agreement. 

 
If the contractor fails to maintain the required progress in terms of each Project Milestone or to 
complete the work and clear the site on or before the contract or extended date of completion, he 

shall, without prejudice to any other right or remedy available under the law to the Government on 
account of such breach, pay as agreed compensation the amount as give in Clause No.3.15 of the 

agreement. 
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SCHEDULE – G 

FORM OF BANK GUARANTEE 
[Additional Performance Security] 

 
To 
The General Manager, 
WATCO, SEWERAGE DIVISION, Bhubaneswar. 
 
WHEREAS: 
 

(A) ___________________________________________ [name and address of 

contractor] (hereinafter called the “Contractor") has executed an agreement 

(hereinafter called the “Agreement”) with the [General Manager WATCO 

Sewerage Division , Bhubaneswar, (hereinafter called the “Authority”) for the 

construction of the work “Construction of MHPS at Munda Sahi, Zone-I, under SD- 

VI (MHPS-13)” subject to and in accordance with the provisions of the Agreement. 

 (B) The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the {Construction Period & Defects Liability Period} (as defined in the 

Agreement) in a sum of Rs.__________ Lakh (Rupees _______________  Lakh) (the 

“Guarantee Amount”). 

  (C) We, _______________________ through our branch at _________________ (the 

“Bank”) have agreed to furnish this bank guarantee (hereinafter called the 

“Guarantee”) by way of Additional Performance Security. 

 
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows: 
1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period & Defects 

Liability Period} under and in accordance with the Agreement, and agrees and 

undertakes to pay to the Authority, upon its mere first written demand, and without 

any demur, reservation, recourse, contest or protest, and without any reference to 

the Contractor, such sum or sums up to an aggregate sum of the Guarantee Amount 

as the Authority shall claim, without the Authority being required to prove or to show 

grounds or reasons for its demand and/or for the sum specified therein. 
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2. A letter from the Authority, under the hand of an officer not below the rank of 

[Director (Operations), WATCO, Bhubaneswar], that the Contractor has committed 

default in the due and faithful performance of all or any of its obligations under and in 

accordance with the Agreement shall be conclusive, final and binding on the Bank. The 

Bank further agrees that the Authority shall be the sole judge as to whether the 

Contractor is in default in due and faithful performance of its obligations during and 

under the Agreement and its decision that the Contractor is in default shall be final and 

binding on the Bank, notwithstanding any differences between the Authority and the 

Contractor, or any dispute between them pending before any court, tribunal, 

arbitrators or any other authority or body, or by the discharge of the Contractor for 

any reason whatsoever. 

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee. 

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee. 

5. The Authority shall have the liberty, without affecting in any manner the liability of the 

Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Agreement or to extend the time or period for the compliance with, fulfillment and/ or 

performance of all or any of the obligations of the Contractor contained in the 

Agreement or to postpone for any time, and from time to time, any of the rights and 

powers exercisable by the Authority against the Contractor, and either to enforce or 

forbear from enforcing any of the terms and conditions contained in the Agreement 

and/or the securities available to the Authority, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Authority 

of the liberty with reference to the matters aforesaid or by reason of time being given 

to the Contractor or any other forbearance, indulgence, act or omission on the part of 

the Authority or of any other matter or thing whatsoever which under any law relating 
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to sureties and guarantors would but for this provision have the effect of releasing the 

Bank from its liability and obligation under this Guarantee and the Bank hereby waives 

all of its rights under any such law. 

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Authority in respect of or relating 

to the Agreement or for the fulfilment, compliance and/or performance of all or any of 

the obligations of the Contractor under the Agreement. 

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Authority on the Bank under this Guarantee all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder. 

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or 

claim under this Guarantee is made in writing before expiry of the Guarantee, the Bank 

shall be discharged from its liabilities hereunder. 

9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Authority in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank. 

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorized to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Authority that the envelope was so posted 

shall be conclusive. 

                                                           

$  Insert date being 30 (Thirty) Months from the date of issuance of this Guarantee (in accordance with Clause 23.4 of 
the Section 2(B) & Clause 6.22 of Section 6). 

 



 

54 

 

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released 

earlier by the Authority pursuant to the provisions of the Agreement. 

 

Signed and sealed this ___________ day of ______________, 20______ at ________. 

 
 
 

SIGNED, SEALED AND DELIVERED 
For and on behalf of the Bank by: 
(Signature) 
(Name) 
(Designation) 
(Code Number) 
(Address) 

NOTES: 
(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 
(ii) The address, telephone number and other details of the head office of the Bank as 

well as of issuing branch should be mentioned on the covering letter of issuing branch. 
(iii) The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the “Bank Guarantee”. 
(iv) The bank guarantee shall be from a Nationalised/ Scheduled Indian Bank with 

counter guaranteed by its branch at Bhubaneswar. 
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SCHEDULE – H 

 

ANY OTHER INFORMATION, IF ANY 
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Appendix - I 
 

Executive Instruction regarding calling for and acceptance of 

tenders in e-Procurement in Govt. of Odisha. 
 

Government of Odisha 

Works Department 

*** 

Office Memorandum 

File No.07556900042013 (Pt-II) –7885/W Dated 23.07.2013 

 

Sub: Codal Provision regarding e-Procurement 

 After introduction of e-procurement in Government of Odisha, necessary guidelines / 

procedures has been issued in Works Department Office Memorandum No.1027 

dt.24.01.2009 which consists of the procedural requirement for e-procurement of tenders. 

After careful consideration Government have been pleased to make following modifications 

to codal provisions by way of addition as Appendix – IX(A) of OPWD Code Vol.II) as follows: 

(Appendix-IX (A) of OPWD Code, Vol-II) 

Executive instructions regarding calling for and acceptance 

of tenders in e-Procurement. 

1. This office memorandum consists of the procedural requirement of e-procurement and 

shall be made part of the Detailed Tender Call Notice or Instruction to Bidder for all 

“works” tenders hoisted in the portal. 

2. The e-procurement portal of Government of Odisha is “https://tendersodisha.gov.in”. 

3. Use of valid Digital Signature Certificate of appropriate class (Class II or class III) 

issued from registered certifying authorities (CA) as stipulated by Controller of 

Certifying Authorities (CCA), Government of India such as n-Code, Sify, TCS, MTNL, e-

Mudhra is mandatory for all users. 

4. The DSC issued to the Department users is valid for the period of two years only. All 

the Department users are responsible to revalidate their DSC prior to expiry. 

5. For all purpose, the server time displayed in the e-Procurement portal shall be the time 

to be followed by all the users. 

6. Government after careful consideration have decided to hoist all tenders costing 10 

lakhs or above in the e-procurement portal. This will be applicable across all 
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Engineering Departments such as Works Department, Department of Water Resources, 

Rural Development and Housing & Urban Development Department. Government of 

Odisha also welcomes hoisting of tenders by any other departments, authority, 

corporations, local bodies etc. of the State with prior approval from Works Department.  

Works Department is the Nodal Department for the implementation of e-Procurement 

in the State. 

7. The e-procurement shall be operated compliant to relevant provisions of OGFR/ OPWD 

code/ Accounts code/ Government statues including any amendments brought from 

time to time to suit to the requirement of the best national practice. 

8. Registration in the e-procurement portal is without levy of any charges but 

Government reserves the right to levy any charges for such value added services in 

future. 

9. Contractor not registered with Government of Odisha, can participate in the e-

Procurement after necessary enrolment in the portal but have to subsequently register 

themselves with the appropriate registering authority of the State Government before 

award of the work as per prevalent registration norms of the State. 

10. For the role management “Department” is the Administrative Department, Organisation 

or wing is the Chief Engineer or highest tender accepting authority or equivalent 

officer, Division is the General Manager or equivalent Officer and Subdivision is the 

Assistant Engineer or equivalent officer. 

11. The e-Procurement software assigns roles for operation of the module for specific 

function. The terminologies used in the portal and their respective functions in the 

software are as follows. 

11.1  Application Administrator (NIC & State Procurement Cell) 

i.  Master Management 

ii.  Nodal Officer Creation 

iii.  Report Generation 

iv.  Transfer of Officer’s login ID. 

v.  Blocking & unblocking of officer’s and bidder’s login ID. 

11.2   Nodal Officer (At organization level not below the Superintending Engineer or 

equivalent rank) 

i.  Creation of Users 

ii.  Role Assignment 

iii.  Report Generation 

iv.  Transfer of Officer’s login ID. 

v.  Blocking & unblocking of officer’s Login ID. 
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11.3   Procurement Officer Publisher (Officer having tender inviting power at any 

level) 

i.  Publishing of Tender 

ii.  Publishing of Corrigendum / addendum / cancellation of Tender 

iii.  Bid Clarification 

iv.  Uploading of Pre-Bid minutes. 

v.  Report generation. 

11.4   Procurement Officer Administrator (Generally sub-ordinate officer to Officer 

Inviting Tender) 

i.  Creation of Tender 

ii.  Creation of Corrigendum / addendum / cancellation of Tender 

iii.  Report generation. 

11.5   Procurement Officer Opener (Generally sub-ordinate officer to Officer Inviting 

Tender) 

i.  Opening of Bid 

11.6   Procurement Officer Evaluator (Generally Sub-Ordinate Officer to Officer 

Inviting Tender) 

i.  Evaluating Bid 

11.7   Procurement Officer-Auditor (Procurement Officer Publisher and/or Accounts 

Officer / Finance Officer) 

 

i.  To take up auditing 

12. NOTICE INVITING BID (NIB) or INVITATION FOR BID (IFB): 

12.1  The Notice Inviting Bids (NIB) and Bid documents etc., shall be in the 

Standard formats as applicable to conventional Bids and will be finalized / 

approved by the officers competent as in the case of conventional Bids. 

12.2  The officers competent to publish NIB in case of conventional Bids will host 

the NIB in portal. Simultaneously, a notification should also be published in 

the newspapers, as per existing rules preferably, in the following format, to 

effect economy:- 

 

Government of Odisha “e” procurement Notice 

Bid Identification No.--------------------------- 

1.  Name of the work:   ………………………………………………. 

2.  Estimated cost:  Rs. ………………………………………………… 

3.  Period of completion ------------------------------------------------------ 
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4.  Date & Time of availability of bid document in the portal ________________ 

5.  Last Date / Time for receipt of bids in the portal ______________________ 

6.  Name and address of the O.I.T.:………………………………………..      

Further details can be seen from the e-procurement portal “https://tendersodisha.gov.in” 

12.3  The tender documents published by the Tender Inviting Officer (Procurement 

Officer Publisher) in the website https://tendersodisha.gov.in will appear in 

the “Latest Active Tender”. The Bidders/ Guest Users can download the Bid 

documents only after the due date & time of sale. The publication of the 

tender will be for specific period of time till the last date of submission of bids 

as mentioned in the ‘Notice inviting Bid’ after which the same will be removed 

from the list of “Latest Active tenders”. 

13. ISSUE OF ADDENDA/ CORRIGENDA/ CANCELLATION NOTICE: 

13.1  The Procurement Officer Publisher (Officer Inviting Tender) shall publish any 

addendum/ corrigendum/ cancellation of tender in the website 

https://tendersodisha.gov.in, notice board and through paper publication and 

such notice shall form part of the bidding documents. 

13.2  The system generates a mail to those bidders who have already uploaded 

their tenders and those bidders if they wish can modify their tenders. The 

bidders are required to watch the website till last date and time of bid 

submission for any addendum/ corrigendum/ cancellation thereof. Tender 

Inviting Authority is not responsible for communication failure of system 

generated mail.  

14.  CREATION AND PUBLISHING OF BID: 

14.1 All the volumes/documents shall be uploaded in the portal by the tender 

creating officer (Procurement Officer Administrator) and published  by the 

Officer Inviting Tender (Procurement Officer Publisher) using their DSCs in 

appropriate format so that the document is not tampered with 

14.2 The tender document comprise the notice inviting tender, bid document/ SBD, 

drawings in .pdf format and the schedule of quantities / BoQ in .xls format to 

be uploaded by the Officer Inviting Tender. 

14.3 Procurement Officer Administrator creates tender by  filling up the following 

forms: 

i. BASIC DETAILS 

ii. COVER CONTENT: The Procurement officer Administrator should briefly 

describe the name and type of documents to be uploaded by the bidder in the 

following format: 

(a) For Single Cover/Packet: 
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Sl No Cover Type Document Description Type 

1 Fee/ 

Prequal/ 

Technical/ 

Finance 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 

Affidavits, undertakings and any other document as per 

SBD/DTCN. 

.pdf 

BoQ .xls 

 

(b) For Two Cover/Packet: 

Sl No Cover Type Document Description Type 

1 Fee/ 

Prequal/ 

Technical 

Tender Cost, EMD, VAT, PAN, Contractor RC .pdf 

Affidavits, undertakings and any other document as per 

SBD/DTCN. 

.pdf 

2 Finance BoQ .xls 

Special condition if any specifically mentioned by Officer 

Inviting Tender 

.pdf 

iii. TENDER DOCUMENT: The Procurement Officer Administrator should upload the 

NIT in .pdf format. 

iv. WORK ITEM DETAILS 

v. FEE DEATILS: The Procurement Officer Administrator should mention the cost 

of tender paper and EMD amount as laid down in DTCN/SBD. 

vi. CRITICAL DATES: The Procurement Officer Administrator should mention the 

critical dates of tender such as publishing date, document download start date 

& end date, seek clarification start date & end date (optional), bid submission 

start date & closing date, bid opening date as per DTCN/SBD. 

vii. BID OPENER SELECTION: The Procurement Officer creator can select two / 

three / four bid openers for a particular bid.  If required the bid openers can 

also be selected within an organization from other procurement units (Circles 

/Divisions). 

viii. WORK ITEM DOCUMENTS: The Procurement Officer Administrator should 

upload the digitally signed tender document (SBD/DTCN) or any other addition 

document/drawings in .pdf format and Bill of Quantities in .xls format.  

ix.  PUBLISHING OF TENDER: The Procurement Officer Publisher shall publish the 

tender using his/her DSC after detail scrutiny of the fields created and 

documents uploaded by the Procurement Officer Administrator. Procurement 

Officer Publisher can publish tenders for multiple procurement units using 

multiple DSCs procured for each post separately. After being relieved from the 

additional charges he has to surrender the additional DSCs to the Nodal Officer 

of the concerned organisation. 



 

61 

 

15. PARTICIPATION IN BID: 

15.1 PORTAL  REGISTRATION: The Contractor/Bidder intending to participate in the 

bid is required to register in the portal using his/her active personal/official e-mail 

ID as his/her Login ID and attach his/her valid Digital signature certificate (DSC) 

to his/her unique Login ID. He/She has to submit the relevant information as 

asked for about the firm/contractor. The portal registration of the bidder/firm is to 

be authenticated by the State Procurement Cell after verification of original valid 

certificates/documents such as (i) PAN and (ii) Registration Certificate (RC) / VAT 

Clearance Certificate (for procurement of goods) of the concerned bidder. The 

time period of validity in the portal is at par with validity of RC/ VAT Clearance. 

Any change of information by the bidder is to be re-authenticated by the State 

Procurement Cell. After successful authentication bidder can participate in the 

online bidding process. 

15.1.1 Bidders participating through Joint Venture shall declare the authorised 

signatory through Memorandum of Understanding duly registered and 

enrol in the portal in the name and style of the Joint venture Company. It 

is mandatory that the DSC issued in the name of the authorised signatory 

is used in the portal. 

15.1.2 Any third party/company/person under a service contract for operation of 

e-Procurement system in the State or his/their subsidiameterries or their 

parent companies shall be ineligible to participate in the procurement 

process that are undertaken through the e-Procurement system 

irrespective of who operates the system. 

15.2 LOGGING TO THE PORTAL: The Contractor/Bidder is required to type his/her 

Login ID and password. The system will again ask to select the DSC and confirm 

it with the password of DSC as a second stage authentication. For each login, a 

user’s DSC will be validated against its date of validity and also against the 

Certificate Revocation List (CRL) of respective CAs stored in system database. The 

system checks the unique Login ID, password and DSC combination and 

authenticates the login process for use of portal.  

15.3 DOWNLOADING OF BID: The bidder can download the tender of his choice and 

save it in his system and undertake the necessary preparatory work off-line and 

upload the completed tender at his convenience before the closing date and time 

of submission. 

15.4 CLARIFICATION ON BID: The bidder may ask question related to tender online in 

the e-procurement portal using his/her DSC; provided the questions are raised 

within the period of seeking clarification as mentioned in tender call notice/Bid. 

The Officer Inviting the Bid / Procurement Officer-Publisher will clarify queries 

related to the tender. 
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15.5 PREPARATION OF BID 

15.5.1 The bids may consist of general arrangements drawings or typical or any 

other drawings relevant to the work for which bid has been invited. Bidder 

may download these drawings and takeout print for detail study and 

preparation of his bid. Any other drawings and documents pertaining to the 

works available with the Officer Inviting The bid will be open for inspection 

by the bidders. 

15.5.2 The Bidder shall go through the Bid carefully and list the documents those 

are asked for submission. He shall prepare all documents including cost of 

Bid Document, Bid Security, Declaration form, price bid etc. and store in 

the system. 

15.6 PAYMENT OF EMD/BID SECURITY AND COST OF BID DOCUMENTS: 

15.6.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount 

mentioned under NIT/Contract Data. The bidder shall scan all the 

written/printed pages of the bid security and up load the same in portable 

document format (PDF) to the system in designated place of the technical 

BID. Furnishing scanned copy of such documents is mandatory otherwise 

his/her bid shall be declared as non-responsive and liable for rejection.  

15.6.2 The EMD or Bid Security payable along with the bid is 1% of the estimated 

contract value (ECV) or as mentioned in the bid document. The validity 

period of the EMD or Bid Security shall be as mentioned in the bid 

document. Any bid not accompanied by an acceptable Bid Security and not 

secured as indicated in the bid document shall be rejected as non-

responsive. The bid security shall be retained till such time the successful 

bidder furnishes Initial Security Deposit (ISD) or Performance Security 

acceptable to the Officer Inviting the Bid. Failure of the successful Bidder 

to comply with the requirements shall constitute sufficient grounds for 

cancellation of the award and forfeiture of the Bid Security. The Bid 

security in the form of FD / BG shall be from a Nationalized Bank valid for a 

period of 45 days beyond the validity of the bid. Bid security in other form 

is acceptable if the bid documents provides for it.  

15.6.3 The Fixed Deposit / Bank Guarantee or any other form as mentioned in 

detailed tender call notice in respect of Earnest Money Deposit / Bid 

Security and the Bank Draft in respect of cost of Bid are to be scanned and 

up loaded in portable document format (PDF) along with the bid. 

 

15.6.4 The tender accepting authority will verify the originals of all the scanned 

documents of the successful lowest bidder only within 5 days of opening of 

the tender. In the eventuality of failure on the part of the lowest successful 
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bidder to produce the original documents, he will be debarred in future 

from participating in tender for 3 years and will be black listed by the 

competent authority. In such a situation, successful L-2 bidder will be 

required to produce his original documents for consideration of his tender 

at the negotiated rate equal to L1 bidder. 

15.6.5 Contractor exempted from payment of EMD will be able to participate in 

the tender directly by uploading documentary evidences towards his 

eligibility for such exemption  

15.6.6 Government of Odisha has been actively considering integrating e-payment 

gateway in to the portal for payment of Cost of Bid and Bid Security/ 

Earnest Money Deposit. The process of using e-payment gateway shall be 

issued separately after it is established. 

16.  SUBMISSION OF BID: 

16.1 The bidder shall carefully go through the tender and prepare the required 

documents. The bid shall have a Technical Bid & a Financial Bid.  The Technical 

bid generally consist of cost of Bid documents, EMD/ Bid Security, VAT, PAN / 

TIN, Registration Certificate, Affidavits, Profit Loss statement, Joint venture 

agreement, List of similar nature of works, work in hand, list of machineries, and 

any other information required by OIT. The Financial Bid shall consist of the Bill of 

Quantities (BOQ) and any other price related information/undertaking including 

rebates. 

16.2 Bidders are to submit only the original BoQ (in .xls format) uploaded by 

Procurement Officer Publisher (Officer Inviting Tender) after entering the relevant 

fields without any alteration/ deletion / modification. Multiple BoQ submission by 

bidder shall lead to cancellation of bid. In case of item rate tender, bidders shall 

fill in their rates other than zero value in the specified cells without keeping it 

blank. In the percentage rate tender the bidder quoting zero percentage is valid 

and will be taken at par with the estimated rate of the work put to tender. 

16.3 The bidder shall upload the scanned copy/copies of document in support of 

eligibility criteria and qualification information in prescribed format in Portable 

Document Format (PDF) to the portal in the designated locations of Technical 

Bid. 

16.4 The bidder shall write his name in the space provided in the specified location in 

the Protected Bill of Quantities (BoQ) published by the Officer Inviting Tender. 

The bidder shall type rates in figure only in the rate column of respective item(s) 

without any blank cell in the rate column  in case of item rate tender and type 

percentage excess or less up to two decimal place only in case of percentage rate 

tender. 
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16.5 The bidder shall log on to the portal with his/her DSC and move to the desired 

tender for up loading the documents in appropriate place one by one 

simultaneously checking the documents.  

16.5.1 Bids cannot be submitted after due date and time. The bids once 

submitted can not be viewed, retrieved or corrected. The Bidder should 

ensure correctness of the bid prior to uploading and take print out of the 

system generated summary of submission to confirm successful uploading 

of bid. The bids can not be opened even by the OIT or the Procurement 

Officer Publisher/ opener before the due date and time of opening. 

16.5.2 Each process in the e-procurement is time stamped and the system can 

detect the time of log in of each user including the Bidder. 

16.5.3 The Bidder should ensure clarity/legibility of the document uploaded by 

him to the portal. 

16.5.4 The system shall require all the mandatory forms and fields filled up by the 

contractor during the process of submission of the bid/tender. 

16.5.5 The bidder should check the system generated confirmation statement on 

the status of the submission. 

16.5.6 The Bidder should upload sufficiently ahead of the bid closure time to avoid 

traffic rush and failure in the network. 

16.5.7 The Tender Inviting Officer is not responsible for any failure, malfunction 

or breakdown of the electronic system used during the e-procurement 

process. 

16.5.8 The Bidder is required to upload documents related to his eligibility criteria 

and qualification information and Bill of Quantity duly filled in. It is not 

necessary for the part of the Bidder to up-load the drawings and the other 

Bid documents (after signing) while uploading his bid. It is assumed that 

the bidder has referred all the drawings and documents uploaded by the 

Officer Inviting the Bid. 

16.5.9 The Bidder will not be able to submit his bid after expiry of the date and 

time of submission of bid (server time). The date and time of bid 

submission shall remain unaltered even if the specified date for the 

submission of bids declared as a holiday for the Officer Inviting the Bid. 

16.6 SIGNING OF BID:   The ‘online bidder’ shall digitally sign on all statements, 

documents, certificates uploaded by him, owning responsibility for their 

correctness / authenticity as per IT ACT 2000. If any of the information furnished 

by the bidder is found to be false / fabricated / bogus, his EMD/Bid Security shall 

stand forfeited & his registration in the portal shall be blocked and the bidder is 

liable to be blacklisted. 
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17.  SECURITY OF BID SUBMISSION: 

17.1 All bid uploaded by the Bidder to the portal will be encrypted. 

17.2  The encrypted Bid can only be decrypted / opened by the authorised openers on 

or after the due date and time. 

18. RESUBMISSION AND WITHDRAWAL OF BIDS: 

18.1 Resubmission of bid by the bidders for any number of times before the final date 

and time of submission is allowed. 

18.2 Resubmission of bid shall require uploading of all documents including price bid 

afresh. 

18.3 If the bidder fails to submit his modified bids within the pre-defined time of 

receipt, the system shall consider only the last bid submitted. 

18.4 The bidder should avoid submission of bid at the last moment to avoid system 

failure or malfunction of internet or traffic jam or power failure etc. 

18.5 The Bidder can withdraw his bid before the closure date and time of receipt of the 

bid by uploading scanned copy of a letter addressing to the Procurement Officer 

Publisher (Officer Inviting Tender) citing reasons for withdrawal. The system shall 

not allow any withdrawal after expiry of the closure time of the bid. 

19. OPENING OF THE BID: 

19.1 Bid opening date and time is specified during tender creation or can be extended 

through corrigendum. Bids cannot be opened before the specified date & time. 

19.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the 

bidders. 

19.3 The bidders & guest users can view the summary of opening of bids from any 

system. Contractors are not required to be present during the bid opening at the 

opening location if they so desire. 

19.4  In the event of the specified date of bid opening being declared a holiday for the 

Officer Inviting the Bid, the bids will be opened at the appointed time on the next 

working day. 

19.5 Combined bid security for more than one work is not acceptable.  

19.6 The electronically submitted bids may be permitted to be opened by the 

predefined Bid opening officer from their new location if they are transferred after 

the issue of Notice Inviting Bid and before bid opening. Further, action on bid 

documents shall be taken by the new incumbent of the post. 

19.7 In case of non-responsive tender the officer inviting tender should complete the 

e-Procurement process by uploading the official letter for cancelled / re-tender. 
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20. EVALUATION OF BIDS : 

20.1 All the opened bids shall be downloaded and printed for taking up evaluation. The 

officer authorized to open the tender shall sign and number on each page of the 

documents downloaded and furnish a certificate that “the documents as available 

in the portal containing ______  nos. of pages”. 

20.2 The bidder may be asked in writing/ online (in their registered e-mail ids) to 

clarify on the uploaded documents provided in the Technical Bid, if necessary, 

with respect to any doubts or illegible documents. The Officer Inviting Tender 

may ask for any other document of historical nature during Technical Evaluation 

of the tender. Provided in all such cases, furnishing of any document in no way 

alters the Bidder’s price bid. Non submission of legible documents may render the 

bid non-responsive. The authority inviting bid may reserve the right to accept any 

additional document.  

20.3 The bidders will respond in not more than 7 days of issue of the clarification 

letter, failing which the bid of the bidder will be evaluated on its own merit. 

20.4 The Technical evaluation of all the bids shall be carried out as per information 

furnished by Bidders. 

20.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of 

responsive bidders. 

20.6 The financial bids of the technically responsive bidders shall be opened on the 

due date of opening. The Procurement Officer-Openers shall log on to the system 

in sequence and open the financial bids.  

20.6.1 The Financial Bid will be opened on the notified date & time in the 

presence of bidders or their authorised representative who wish to be 

present. 

 

20.6.2 At the time of opening of “Financial Bid”, bidders whose technical bids 

were found responsive will be opened. 

20.6.3 The responsive bidders’ name, bid prices, item wise rates, total amount of 

each item in case of item rate tender and percentage above or less in case 

of percentage rate tenders will be announced. 

20.6.4 Procurement Officer-Openers shall sign on each page of the downloaded 

BoQ and the Comparative Statement and furnish a certificate to that 

respect. 

20.6.5 Bidder can witness the principal activities and view the 

documents/summary reports for that particular work by logging on to the 

portal with his DSC from anywhere. 

20.6.6 System provides an option to Procurement Officer Publisher for 
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reconsidering the rejected bid with the approval of concern Chief Engineer/ 

Head of Department. 

21. NEGOTIATION OF BIDS: 

21.1 For examination, evaluation, and comparison of bids, the officer inviting the bid 

may, at his discretion, ask the     lowest bidder for clarification of his rates 

including reduction of rate on negotiation and breakdown of unit     rates. 

22. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

22.1 The Employer/Engineer-in-Charge shall notify acceptance of the work prior to 

expiry of the validity period by cable, telex or facsimile or e-mail confirmed by 

registered letter. This Letter of Acceptance will state the sum that the Engineer-

in-Charge will pay the contractor in consideration of execution & completion of 

the Works by the contractor as prescribed by the contract & the amount of 

Performance Security and Additional Performance Security required to be 

furnished. The issue of the letter of Acceptance shall be treated as closure of the 

Bid process and commencement of the contract. 

22.2 The Contractor after furnishing the required acceptable Performance Security & 

Additional Performance Security, “Letter to Proceed” or “Work Order” shall be 

issued by the Engineer-in-Charge with copy thereof to the Procurement Officer –

Publisher. The Procurement Officer-Publisher shall up load the summary and 

declare the process as complete. 

22.3  If the L-1 bidder does not turn up for agreement after finalization of the tender, 

then he shall be debarred from participation in bidding for three years and action 

will be taken to blacklist the contractor. Besides the consortium/ JV/ firm where 

such an agency/ firm already happens to be or is going to be a 

partner/member/proprietor, he/ they shall neither be allowed for participation in 

bidding  for three years nor his/ their application will be considered for 

registration and action will be initiated to blacklist him/ them. In that case, the L-

2 bidder, if fulfils other required criteria, would be called for drawing agreement 

for execution of work subject to condition that the L-2 bidder negotiates at par 

with the rate quoted by the L-1 bidder, otherwise the tender will be cancelled. 

 

23. BLOCKING OF PORTAL REGISTRATION: 

23.1 If the Registration Certificate of the Contractor is cancelled/ suspended by the 

registering authority/ blacklisted by the competent authority his portal registration 

shall be blocked automatically on receipt of information to that effect. 

23.2 The portal registration blocked in the ground mentioned in the above Para-23.1 

shall be unblocked automatically in receipt of revocation order of cancellation/ 

suspension/ blacklisting from the concerned authority.  
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23.3 The Officer Inviting Tender shall make due inquiry and issue show cause notice to 

the concerned contractor who in turn shall furnish his reply, if any, within a 

fortnight from the date of issue of show cause notice. Thereafter the Officer 

Inviting Tender is required to issue an intimation to the defaulting bidder about 

his unsatisfactory reply and recommend to the Chief Manager (Tech.) for blocking 

of portal registration within 10 days of intimation to the defaulting bidder 

regarding his unsatisfactory reply with intimation to the Registering Authority and 

concerned Chief Engineer/ Heads of Office if any of the following provisions are 

violated. 

23.3.1 Fails to furnish original Technical/ Financial (Tender Paper Cost, EMD/Bid 

Security) instruments before the designated officer within the stipulated 

date and time. 

23.3.2 Backs out from the bid on any day after the last date of receipt of tender 

till expiry of the bid validity period. 

23.3.3 Fails to execute the agreement within the stipulated date. 

23.3.4 If any of the information furnished by the bidder is found to be false/ 

fabricated/ bogus. 

Accordingly the Officer Inviting Tender shall recommend to the Chief Manager 

(Tech.), State Procurement Cell, Odisha for blocking of portal registration of 

bidder and simultaneously action shall also be initiated by OFFICER INVITING 

TENDER for blacklisting as per Appendix- XXXIV of OPWD Code, Volume-II. 

24. GUIDELINES FOR UNBLOCKING OF PORTAL REGISTRATION: 

24.1 UNBLOCKING OF PORTAL REGISTRATION: 

Unblocking of portal registration of a contractor shall be done by a Committee 

consisting of the following members. 

EIC (Civil)-cum-CPO,             - Chairman 

Engineer-in-Chief (WR)           -  Member 

Concerned Chief Engineer        - Member 

Sr. Manager (Finance), SPC      - Member 

Officer Inviting Tender    - Member  

Chief Manager (Technical), SPC - Convener 

24.2 The Chief Manager (Tech), State Procurement Cell will be the convener and he 

will maintain all records for this purpose. The Committee shall meet not less than 

once in a month if required & shall consider the recommendation of the officer 

inviting tender for unblocking of portal registration. The quorum of the meeting 

will be four. 

24.3 The minimum period of blocking of Portal Registration shall in no case be less 

than 90 days. After blocking of Portal Registration, the Contractor whose Portal 
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Registration has been blocked may file application to the concerned officer 

inviting tender showing sufficient ground for unblocking of his portal registration 

along with a Treasury Challan showing deposit of Rs. 10,000/- (Rupees ten 

thousand) only (non-refundable) under the head of accounts ‘0059 - Public 

Works’ as processing fees. The officer inviting tender shall forward the application 

filed by the contractor to the Chief Manager (Tech), State Procurement Cell.  

 

24.4 On receipt of recommendation from the concerned Chief Engineer along with the 

copy of challan as mentioned above, the Chief Manager (Tech) being the member 

Convener of the Committee shall place the case before the Committee for 

examination and taking a decision in this regard. After examination the 

Committee may recommend for unblocking of the portal registration of said 

contractor if the Committee is satisfied that the fault committed by the contractor 

is either unintentional or done for the first time. 

 

24.5 After scrutiny by the State Procurement Cell if it is found that the portal 

registration of a contractor has been blocked for the 2nd time the Chief Manager 

(Tech), SPC may not consider his case to be placed before the Committee and 

may advice the concerned officer inviting tender to issue show cause notice to the 

contractor asking him to explain as to why his portal registration shall not remain 

blocked. On receipt of show cause reply from the contractor the officer inviting 

tender shall examine the same & if considered proper he may report to the Chief 

Manager (Tech), SPC along with his views furnishing the copy of the show cause 

reply for placement of the same before the Committee for taking a decision in 

respect of blocking/ unblocking. If the Committee found that the contractor is in 

habit of committing such fault again and again intentionally the committee may 

advice the concerned officer inviting tender to initiate proceeding for blacklisting 

as per the existing rule. 

1. These amendments shall take effect from the date of issue of the order. 

2. This amendment is an addition to the existing provision and will be placed 

below Appendix-IX to OPWD Col, Vol-II. 

3. Accordingly Office Memorandum No.1027 dt.24.01.2009 stands modified. 

4. This has been concurred in by the Finance Department vide their UOR No.3-

WF-1 dt.04.01.2013. 

 

    Sd/19.07.2013 

      E.I.C-cum-Secretary to Govt. 
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Appendix – II 
 

Online Receipt of Tender Paper Cost & Earnest Money Deposit 
 through e-Procurement Portal  

as per Works Department Letter No.17276/W Dt.06.12.2017 
 

Government of Odisha 
Works Department 

*** 

Office Memorandum 
File No.07556900012016–17254/W Dt.05.12.2017 

 

Sub: Electronic receipt, accounting and reporting of Cost of Tender 
Paper and Earnest Money Deposit on submission of bids. 

 
1. The State Government have formulated rules and procedures for Electronic receipt, 

accounting and reporting of the receipt of Cost of Tender Paper and Earnest Money 
Deposit on submission of bids through the e-procurement portal of Government of 
Odisha i.e. "https://tendersodisha.gov.in". 
 

2. Electronic receipt of cost of tender paper has been successfully tested through SBI 
payment gateway. Now it has been decided to introduce electronic receipt of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids through 
payment gateway of designated banks such as SBI/ICICI Bank/HDFC Bank for all 
Government Departments, State PSUs. Statutory Corporations, Autonomous Bodies 
and Local Bodies etc. in phases (ANNEXURE-I). The process outline as well as 
accounting and reporting structure are indicated below : 
a)  It will be carried out through a single banking transaction by the bidder for 

multiple payments like Cost of Tender Paper and Earnest Money Deposit 
on submission of bids. 

b)  Various payment modes like Internet banking/ NEFT/RTGS of Designated 
Banks and their Aggregator Banks as well can be accessed by the intending 
bidders. 

c)  Reporting and accounting of the e-receipts will be made from a single source. 
d)  Credit of receipts into the Government accounts and to the designated Bank 

account of the participating entities indicated in Para 2 above would be faster. 
 
 

3.  Only those bidders who successfully remit their Cost of Tender Paper and Earnest 
Money Deposit on submission of bids would be eligible to participate in the 
tender/bid process. The bidders with pending or failure payment status shall not be 
able to submit their bid. Tender inviting authority, State Procurement Cell, NIC, the 
designated Banks shall not be held responsible for such pendency or failure. 
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4.  Banking arrangement: 
a)  Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are 

being integrated with e-Procurement portal of Government of Odisha 
(https://tendersodisha.gov.in) 

b)  The Designated Banks participating in Electronic receipt, accounting and 
reporting of Cost of Tender Paper and Earnest Money Deposit on 
submission of bids will nominate a Focal Point Branch called e-FPB, who 
is authorized to collect and collate all e-Receipts. Each such branch will act as 
the Receiving branch and Focal Point Branch notwithstanding the fact that the 
bidder might have debited his account in any of the bank's branches while 
making payment. 

 
5.  Procedures of bid submission using electronic payment of tender paper 

cost and EMD by bidder: 
a)  Log on to e-Procurement Portal: The bidders have to log onto the Odisha 

e-Procurement portal (https://tendersodisha.gov.in) using his/her digital 
signature certificate and then search and then select the required active tender 
from the "Search Active Tender" option. Now, submit button can be clicked 
against the selected tender so that it comes to the "My Tenders" section. 

 

b)  Uploading of Prequalification/Technical/Financial bid: The bidders 
have to upload the required Prequalification /Technical/Financial bid, as 
mentioned in the bidding document and in line with Works Department office 
memorandum no.7885, dt.23.07.2013. 

 

c)  Electronic payment of tender paper cost and EMD: Then the bidders 
have to select and submit the bank name as available in the payment options 

i. A bidder shall make electronic payment using his/her internet banking 
enabled account with designated Banks or their aggregator banks. 

ii. A bidder having account in other Banks can make payment using NEFT/RTGS 
facility of designated Banks. 

• Online NEFT/RTGS payment using internet banking of the bank in which the 
bidder holds his account, by adding the account number as mentioned in the 
challan as an interbank beneficiary. 
 

d)  Bid submission: Only after receipt of intimation at the e-Procurement portal 
regarding successful transaction by bidder the system will activate the 'Freeze 
Bid Submission' button to conclude the bid submission process. 

 

e)  System generated acknowledgement receipt for successful bid 
submission: System will generate an acknowledgement receipt for successful 
bid submission. The bidder should make a note of 'Bid ID' generated in the 
acknowledgement receipt for tracking their bid status. 

 
 

6.  Settlement of Cost of Tender Paper; 
a)  Cost of Tender Paper: In respect of Government receipts on account of 

Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the 
State Procurement Cell (SPC). The MIS will contain an abstract of the cost of 
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tender paper collected with reference to Bid Identification Number. The 
State Procurement Cell shall generate Bank-wise-head-wise challans separately 
for Cost of Tender Paper and instruct the designated Banks to remit the 
money to the State Government account under different heads. In respect of 
the cost of tender paper received through the e-procurement portal, the 
remittance to the Cyber Treasury account will be made to the Head of Account 
0075-Misc, General Services-800-Other Receipts -0097-Misc. Receipts-02237-
Cost of Tender Paper. 

 

b)  For the time being, the State Procurement Cell (SPC) will use over the counter 
payment facility of the Odisha Treasury portal. Thereafter, remittance through 
NEFT & RTGS will be facilitated through the Odisha Treasury portal. 

c)  Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies 
and Local Bodies etc., Cost of Tender Paper, the e-Procurement portal shall 
generate a MIS for the State Procurement Cell (SPC). The MIS will contain an 
abstract of the cost of tender paper collected with reference to Bid 
Identification Number. The State Procurement Cell shall generate Bank-
wise list of challans and instruct the designated Banks to remit the money 
through the Odisha Treasury portal. The cost of tender papers will be credited 
to the registered Bank account of the concerned State PSUs, Statutory 
Corporations, Autonomous Bodies and Local Bodies etc. 

 

d)  Bank will refund (in case the Tender Inviting Authority (TIA) issues such 
instructions) the tender fee, EMD to the bidder, in case the tender is cancelled 
before opening of Bid as per direction received from TIA through e-
procurement system. 

 

e)  Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and 
Earnest Money Deposit on submission of bids is enclosed in the Annexure. 

 

7.  Settlement of Earnest Money Deposit on submission of bids: 
a)  The Bank will remit the Earnest Money Deposit on submission/ 

cancellation of bids to respective bidders accounts as per direction received 
from TIA through e-procurement system. 

 
8.  Forfeiture of EMD : 

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is 
occasioned for various reasons. 
a)  In case the Earnest Money Deposit on submission of bid is forfeited, the 

e-Procurement portal will direct the Bank to transfer the EMD value from the 
Pooling Account of SPC to the registered account of the tender inviting 
authority. 

 

b)  The Tender inviting authorities of the Government Departments will deposit 
the forfeited Earnest Money Deposit on submission of bid, in the State 
Government Treasury under the appropriate head (8782-Cash Remittances and 
Adjustments between the officers rendering accounts to the same Accounts 
Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into 
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Treasury) after taking the amount as a revenue receipt in their Cash Book 
under the head 0075-Misc. General Services-00-101 -Unclaimed Deposits-
0097-Misc, Receipts-02080-Misc. Deposits and submit the detail account to 
DAG (Puri) as a deposit of the Division. 

 

c)  By clicking submit button, system will initiate the forfeiture of EMD. System will 
not allow the evaluator to edit the initiation after clicking the submit button. 
Forfeiture option can be carried out in phased manner like one bidder at a 
time. 

 

9.  Role of the Banks: 
a)  Make necessary provision / customizations at their end to enable the provision 

for online payments / refunds as per this document. 
b)  Provide necessary real-time message to bidders regarding successful or 

unsuccessful transactions during online payment processes and redirect them 
to e-Procurement website with necessary transaction reference details enabling 
them to submit their bids. 

c)  The bank shall ensure transfer of funds from the pooling account to the 
Government Head/current account of PSUs/ULBs within the next bank working 
day as per the directions generated from e-Procurement portal. 

d)  Bank should provide timely reports and reference details to NIC enabling them 
to carry out their role as stated below. 

e)  Refund of amount to bidders as per the XML file provided by e-Procurement 
system on the next bank working day from the date of generation of the XML 
file and also provide a confirmation to NIC on the same. 

 
10.  Role of State Procurement Cell: 

a)  Communicate requirements of Government departments/ State PSUs/ 
Autonomous Bodies/ ULBs online payment requirements to National 
Informatics Centre / the authorised Banks for mapping/ customization. 

b)  In every working day, the State Procurement Cell shall generate MIS from the 
e-Procurement portal to ascertain the tender paper cost received in the e-
Tendering process separately bank-wise for the Government Department and 
the PSUs/ULBs. The SPC shall generate bank-wise separate online challans 
from the Odisha Treasury portal and make the remittance through over the 
counter facility or NEFT/RTGS (as and when this functionality is available in 
Treasury portal) and issue instruction to the bank for remittance of the receipt 
to the State Government account. 

c)  The State Procurement Cell shall be responsible for providing challan details 
and MIS in respect of the remittance towards tender paper cost to the Tender 
inviting authorities for their record. 

d)  State Procurement Cell shall monitor the progress of e-Tendering by different 
Government departments / State PSUs/ Autonomous Bodies / ULBs through an 
MIS. State Procurement Cell shall monitor and send monthly progress reports 
to the Government. 

e)  The e-Procurement system will generate a consolidated refund & settlement 
XML file as an end of the day activity. 
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f)  e-procurement system will provide a web service for payment gateway (PG) 
provider to pull the encrypted refund and settlement details in XML file against 
a day. 

g)  Similarly, payment gateway (PG) provider will provide a web service to pull the 
refund and settlement status against a day 

h)  e-procurement system will update the status accordingly for reconciliation 
report. 

 

11.  Role of National Informatics Centre : 
a)  Customize e-Procurement software and web-pages of Government of Odisha 

(https://tendersodisha.qov.in) to enable the provision for electronic payment. 
b)  The NIC, Odisha will modify / rectify the errors in electronic data relating to 

the Chart of Account. 
c)  NIC will provide an interface to organisations to download the electronic 

receipt data. 
d)  Enable automatic generation of daily XML files from e-Procurement system and 

ensure delivery of the same to the authorised Banks for enabling automatic 
refund/settlement of funds. 

e)  NIC shall enable the e-Procurement portal to generate MIS as required for the 
State Procurement Cell in order to make remittance of the tender paper cost to 
the State Government account using the Odisha Treasury portal. 

 

12.  Role of Cyber Treasury : 
a)  The cost of the tender paper deposited by the SPC using the Odisha Treasury 

Portal which will be accounted for by the Cyber Treasury and it shall submit 
the accounts to A.G (O) as per the established process. 

b)  The Cyber Treasury will provide MIS as required to the SPC for the purpose of 
accounting and reconciliation of the electronic remittances made to the State 
Government account. 

 

13.  Redressal of Public grievances : 
a)  The State Procurement Cell, Odisha, National Informatics Centre, Odisha and 

the e-FPB will have an effective procedure for dealing with, public complaint 
for e-Receipt related matters. In case, any mistake is detected by any of the 
stakeholders in reporting of receipt of tender paper cost and EMD, either suo 
moto or on being brought to its notice, the State Procurement Cell, Odisha, 
National Informatics Centre, Odisha unit, Cyber Treasury and the bank will 
promptly take steps for rectification. The e-Focal Point Branch of the 
participating Banks, National Informatics Centre, Odisha and the State 
Procurement Cell, Odisha will notify the contact number and address of the 
Help Desk for resolution of any dispute regarding e-Receipt. 

 

14.  Applicability and modification of existing rules / orders: 
The modalities prescribed in this Office Memorandum for downloading of tender 
paper, submission and rejection of bid, acceptance of Bids as well as refund and 
forfeiture of earnest deposit will be applicable for electronic submission of bids 
through e-procurement portal. Existing provisions regulating cost of tender paper, 
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earnest money deposit in OPWD Code and OGFR would stand modified to the extent 
prescribed. 
 

15.  These arrangements would be made effective after signing of MoU between the 
designated Banks and the State Procurement Cell, firming up of Banking 
arrangements and technical integration between designated Bank and e-Procurement 
Portal. 

 
1. This shall take effect from the date of issue of this Office Memorandum. 
2. Accordingly, relevant existing codal/ contractual provision exist vide Office 

Memorandum No.6785/W Dt.09.05.2017 of Works Department stands modified to the 
above extent. 

3. This has been concurred in by the Finance Department vide their UOR No.-39-WF-I 
Dt.09.11.2017. 

 
 

  Sd/05.12.2017 
      E.I.C-cum-Secretary to Govt. 

 
 

[For any Technical related queries please call at Help desk numbers of State 
Procurement Cell (SPC), Govt. of Odisha – 1800 3456 765, 0674-2530998, 2530996] 
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ANNXURE-I of Appendix - IV 
 

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of 
Tender Paper and Earnest Money Deposit on submission of bids. 

 Cost of Tender Paper on submission 
of bids 

Earnest Money Deposit on 
submission of bids 

Government  
Departments 

 

I. The payment towards the cost of 
Tender Paper, in case Government 
Departments, shall be collected in 
separate Pooling accounts opened in 
Focal Point Branch called e-FPB of 
respective designated banks [as stated 
in Para 2] at Bhubaneswar on 
T+1_day. 
 
 
 
 

 
II. With reference to the Notice Inviting 

Tender/ Bid Identification Number, the 
amount so realized is to be remitted to 
Government Account under the Head 
Of Account 0075-Misc. General 
Services-800-Other Receipts-0097-
Misc. Receipts-02237-Cost of Tender 
Paper through Odisha Treasury Portal 
after opening of the bid. 
 

I. In case of tenders of Government 
Departments, amount towards 
Earnest Money Deposit on 
submission of bids shall be collected in 
a pooling account opened for this 
purpose at Focal Point Branch called e-
FPB of respective designated banks at 
Bhubaneswar and the banks will remit 
the amount to respective bidder’s 
account within two working days on 
receipt of instruction from TIA through 
refund and settlement of e-
procurement system. 
 

II. In case of forfeiture of Earnest 
Money Deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

State PSUs 
Statutory 

Corporations, 
Autonomous 
Bodies and 

Local Bodies. 
 

I. In case of State PSUs, Statutory 
corporations, Autonomous Bodies and 
Local Bodies etc. the amount towards 
Cost of Tender Paper, on 
submission of bids shall be collected 
in separated pooling accounts opened 
in Focal Point Branch called e-FPB of 
respective designated Banks at 
Bhubaneswar on T+1 days. 
 
 
 

II. The Paper cost will be transferred to 
the respective current accounts of 
concerned State PSUs, Statutory 
Corporation, Autonomous Bodies and 
Local Bodies etc. after opening of bid. 

 

I. Amount towards EMD on submission 
of bids shall be collected in a separate 
pooling account of Focal Point Branch 
called e-FPB of respective designated 
banks at Bhubaneswar and the banks 
will remit the amount to respective 
bidder’s account on receipt of 
instruction from TIA through refund 
and settlement of e-procurement 
system within two working days from 
receipt of such instruction. 
 

II. In case of forfeiture of Earnest 
Money deposit on submission of 
bids, the e- Procurement portal will 
direct the Bank to transfer the EMD 
value from the Pooling Account of SPC 
to the registered account of the tender 
inviting authority within two working 
days of receipt of instruction from TIA. 

 


